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 * 
DUKE ENERGY PROGRESS, INC. and 
DUKE ENERGY FLORIDA, INC., 

* 
* 

 * 
                                        Plaintiffs, * 
 * 
v. * 
 * 
THE UNITED STATES, * 
 * 
                                        Defendant. * 
 * 
************************************ * 
 
Brad Fagg, with whom were Paul M. Bessette and Jane T. Accomando, Morgan, Lewis & 
Bockius LLP, Washington, D.C., for Plaintiffs.  
 
Jimmy S. McBirney, Trial Attorney, with whom were Joseph P. Hunt, Assistant Attorney 
General, Robert E. Kirschman, Jr., Director, Lisa L. Donahue, Assistant Director, 
Christopher L. Harlow, Kristen B. McGrory, and Melissa L. Baker, Trial Attorneys, 
Commercial Litigation Branch, Civil Division, U.S. Department of Justice, Washington, 
D.C., and Jane K. Taylor, U.S. Department of Energy, Office of the General Counsel, 
Washington, D.C., for Defendant. 
 

OPINION AND ORDER 
 
WHEELER, Judge. 
 

Plaintiffs Duke Energy Progress, LLC and Duke Energy Florida, LLC (collectively, 
“Duke”) seek damages for activities taken to mitigate the impact of the Department of 
Energy’s breach of contract relating to the acceptance and removal of spent nuclear fuel 
(“SNF”).1  Duke Energy Florida, LLC owns the Crystal River Unit 3 nuclear plant.  Crystal 
River generated SNF as a byproduct of the reactor’s operation until October 2009 when 

                                                 
1 This is the fourth round of Duke cases before this Court arising out of DOE’s breach of the same contract. 
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Duke shut the facility down for a scheduled maintenance and refueling outage.  Duke 
prolonged the shutdown beyond this scheduled period after discovering a delamination, or 
concrete separation, at the facility.  In February 2013, Duke retired the Crystal River 
facility.  Duke alleges in its complaint that it incurred shutdown-related expenses that it 
would have avoided had the Government not breached the contract.    

 
Currently before the Court is Defendant’s partial motion to dismiss Plaintiffs’ 

complaint.  The Government asserts that the doctrine of collateral estoppel precludes Duke 
from re-litigating certain issues of fact and law conclusively determined during an earlier 
case relating to this contract.  Defendant argues that Plaintiffs’ claim is incompatible with 
these already-established issues so that they cannot assert a claim for relief.  For the reasons 
explained below, the Court DENIES Defendant’s partial motion to dismiss because 
Plaintiffs’ complaint does not present issues of law and fact identical to those litigated in 
the prior related proceeding.  

 
Background 

 
A. The Nuclear Waste Policy Act and Breach of the Standard Contract 

Congress enacted the Nuclear Waste Policy Act of 1982, as amended, 42 U.S.C. §§ 
10101 et seq. to address nuclear power plants’ disposal of SNF.  Generally, the Act 
specifies that SNF generators and owners are responsible for interim SNF storage costs 
until DOE accepts the material.  See § 10131(a)(5).  Pursuant to the Act, DOE executed a 
Standard Contract for Disposal of Spent Nuclear Fuel (“Standard Contract”) with four of 
Duke’s plants, including the Crystal River facility.   

Under the Act and the Standard Contract, Duke agreed to pay into the Nuclear Waste 
Fund in exchange for DOE’s performance of spent fuel disposal services.  DOE was 
required to begin accepting SNF no later than January 31, 1998 and continue acceptance 
and disposal until no further SNF remained at Duke’s facilities.  To date, DOE has neither 
accepted nor disposed of SNF from any of Duke’s sites.  Duke has sought damages for 
activities taken to mitigate the impacts of DOE’s breach of contract in successive rounds.2       

B. The Delamination Event at Crystal River 

During the third round of these related cases, Duke attempted to recover costs 
incurred at Crystal River.  Duke began a scheduled outage at Crystal River in 2009 to begin 
a renovation designed to increase the plant’s power production capacity.  Duke decided to 
self-manage the project, although this kind of undertaking typically is overseen by a 
professional consulting firm.  During construction, Duke encountered a delamination in 

                                                 
2 See Indiana Michigan Power Co. v. United States, 422 F.3d 1369, 1378 (Fed. Cir. 2005) (holding that 
utilities are required to file successive actions for damages related to DOE’s breach of the Standard Contract 
within six years of incurring such damages). 
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Crystal River’s containment building.  At this same time, Duke was building an 
Independent Spent Fuel Storage Installation (“ISFSI”) pad at Crystal River.  Duke decided 
to suspend work on the ISFSI project following the delamination at Crystal River.  Since 
the ISFSI was not completed, Duke stored its waste and fuel elsewhere at additional 
expense.  

In the prior round, this Court considered the above facts and their impact on Duke’s 
ability to recover certain costs, and determined that:  

Duke’s decision to self-manage the steam generator replacement project and 
the eventual delamination were not foreseeable results of [DOE’s] breach.  
Based on prior, similar projects, if Duke had retained a professional firm to 
assist in the engineering aspects of the project, it is likely that delamination 
problems would not have happened.  Edwards, Tr. 199-201. . . . If the 
delamination had not occurred, work on the Crystal River storage installation 
would not have been interrupted, negating the continued need for dry storage.  
Edwards, Tr. 206, 209.  Suspending the dry storage project resulted in the 
storage and contract termination costs that Duke claims.  As this suspension 
was a result of the delamination and DOE had no involvement in the events 
leading to the delamination, these expenses are solely attributable to Duke. 

 
Duke Energy Progress, Inc. et al v. United States, 135 Fed. Cl. 279, 289 (2017).  Duke’s 
unforeseeable mismanagement of the project therefore broke the causal chain between 
DOE’s breach and Duke’s dry storage and contract termination expenses sought in round 
three.  Accordingly, this Court denied Duke recovery for these costs.  

C. The Present Dispute 

Duke permanently retired Crystal River in February 2013.  However, the last of the 
SNF was not removed from the Crystal River pool storage facility to the ISFSI until 
January 2018.  As a result, Duke incurred post-shutdown costs for operations, maintenance, 
and security associated with the spent fuel pool in which the SNF was stored for this 
approximately five-year period (dubbed “wet-pool costs”).  Duke argues that had DOE 
accepted the SNF when Duke shut down Crystal River in early 2013 as DOE was 
contractually required to do, Duke would not have incurred these costs.  In its complaint, 
Duke seeks to recover these wet-pool costs for the period January 1, 2014 through a date 
yet to be determined.   

 
The Government challenges these costs in its partial motion to dismiss, asserting 

that the doctrine of collateral estoppel limits its liability.  In round three, this Court made 
findings on foreseeability, culpability, and causation relating to Duke’s dry storage and 
contract termination costs flowing from the Crystal River delamination.  The Government 
claims that the same legal and factual issues from that earlier proceeding underlie Duke’s 
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current claim for wet-pool costs and bars the Court from hearing this claim as a matter of 
law.  
 

Procedural History 
 
 Plaintiffs’ complaint begins the fourth round of cases arising from DOE’s breach of 
the same contract.  Round one of this series of cases involved Plaintiffs’ claims for damages 
incurred through 2005.  See Carolina Power & Light Co. v. United States, 82 Fed. Cl. 23 
(2008); Carolina Power & Light Co. v. United States, 573 F.3d 1271 (Fed. Cir. 2009) 
(addressing the government’s appeal); Carolina Power & Light Co. v. United States, 98 
Fed. Cl. 785 (2011) (“Duke I”).  Round two dealt with Plaintiffs’ claims for damages 
incurred through 2010.  Carolina Power & Light Co. v. United States, 115 Fed. Cl. 57 
(2014) (“Duke II”).  In the previous round, round three, Plaintiffs sought damages for costs 
incurred through 2013.  Duke Energy Progress, Inc. et al v. United States, 135 Fed. Cl. 279 
(2017) (“Duke III”).   
 
 Plaintiffs filed their complaint in this Court on June 22, 2018.  Defendant then 
moved to dismiss parts of Plaintiffs’ complaint on September 21, 2018.  Plaintiffs filed 
their response on October 19, 2018, and Defendant filed its reply on November 11, 2018.   
The Court heard oral argument on December 13, 2018.   
 

Discussion 
 

A. Standard of Review  
 

When considering a motion to dismiss a complaint for failure to state a claim upon 
which relief may be granted under Rule 12(b)(6), the Court must accept as true all factual 
allegations submitted by the plaintiff.  Bell Atl. Corp. v. Twombly, 550 U.S. 544, 555 
(2007).  Accepting those allegations as true, for the plaintiff to survive dismissal, the Court 
must conclude that “the plaintiff pleads factual content that allows the court to draw the 
reasonable inference that the defendant is liable for the misconduct alleged.”  Ashcroft v. 
Iqbal, 556 U.S. 662, 678 (2009) (citing Twombly, 550 U.S. at 556).  The plaintiff’s factual 
allegations must be substantial enough to raise the right to relief above the speculative 
level, accepting all factual allegations in the complaint as true and indulging all reasonable 
inferences in favor of the non-movant.  Twombly, 550 U.S. at 545; Chapman Law Firm 
Co. v. Greenleaf Constr. Co., 490 F.3d 934, 938 (Fed. Cir. 2008).    

 
B. The Issues in Round Three Are Not Identical to Duke’s Current Claim. 

Collateral estoppel prevents a court from re-litigating issues of fact or law 
conclusively determined in a prior proceeding.  To succeed on a collateral estoppel defense, 
the movant must prove that four conditions are met: (1) the issue is identical to the one 
decided in the first action; (2) the issue was actually litigated in the first action; (3) 
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resolution of the issue was essential to the final judgment in the first action; and (4) the 
plaintiff had a full and fair opportunity to litigate the issue in the first action.  See Shell 
Petrol., Inc. v. United States, 319 F.3d 1334, 1338 (Fed. Cir. 2003); see also Restatement 
(Second) of Judgments § 27 (When each of the four conditions is met, “the determination 
is conclusive in a subsequent action between the parties, whether on the same or a different 
claim.”).  Collateral estoppel therefore cannot apply if any of the four conditions are not 
met.  In the context of a motion to dismiss, the movant must prove each of the above factors 
with all reasonable inferences drawn in the plaintiff’s favor.  Twombly, 550 U.S. at 545. 

The Government’s sole legal argument is that Duke is precluded from re-litigating 
certain findings established in Duke III, thus causing Duke’s complaint to fail to state a 
claim for relief.  The central question for purposes of DOE’s motion is whether Duke’s 
complaint presents issues of law and fact identical to those litigated in round three.   

 
In Duke III, this Court found: (1) Duke’s mismanagement of the Crystal River 

project was an unforeseeable consequence of DOE’s breach of contract; (2) Duke was 
solely responsible for (and DOE had no part in) the project and resulting delamination; (3) 
the delamination event caused Duke to delay construction on the ISFSI; (4) suspending the 
ISFSI project led to additional dry storage and contract termination costs; and (5) Duke 
could not recover these additional costs because they did not stem from DOE’s breach.  

 
The Government extrapolates the above findings to Duke’s current claim and argues 

the following.  If not for the delamination and resulting ISFSI project interruption, Duke 
would have completed the ISFSI by the time it chose to retire Crystal River.  With a fully 
constructed ISFSI, Duke could have emptied its wet-pools on the earliest possible move 
out date, thereby eliminating the approximately five years of additional wet-pool costs now 
sought.  The wet-pool costs—because they flow directly from the delamination just like 
the dry storage and contract termination costs in Duke III—are Duke’s fault alone and 
unrecoverable as a result.  This series of hypotheticals invites DOE’s collateral estoppel 
defense.  Duke’s current claim relies on facts and law incompatible with those essential to 
finding Duke responsible for the additional costs pursued in Duke III and therefore must 
fail.  The Court disagrees.   

 
The Government’s application of Duke III’s findings on foreseeability, culpability, 

and causation for separate expenses to Duke’s present claim is overstated.  When drawing 
all reasonable inferences in Duke’s favor, Duke’s current claim raises new issues of fact 
and law.   

 
In Duke III, Duke sought to recover dry storage system and contract termination 

costs above and beyond what was contemplated under the contract.  Now, Duke looks to 
recover entirely separate wet-pool costs associated with Crystal River’s shutdown.  The 
Government appears to group all costs associated with the Crystal River facility under a 
single, universal umbrella from which it claims immunity.  But the dry storage and contract 
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termination costs from round three and the wet-pool costs at issue here are not simply 
interchangeable.  They are two different sets of costs which involve different evidence and 
a different factual record.   

 
Moreover, while the delamination event may be implicated in both the present and 

previous claim, additional facts, and the legal implications of those facts, must be 
considered before the Court can determine whether Duke can recover its wet-pool costs.  
Plaintiffs assert that “the delamination was the triggering factor” for Crystal River’s 
retirement, but, outside of this statement, the Court has neither been presented with nor 
considered any other of the potentially many reasons why Duke decided to retire Crystal 
River.  Pl.’s Resp. at 15.   Relatedly, Duke’s current claim raises the new legal question of 
whether or to what degree the cause of a nuclear plant’s shutdown impacts a plaintiff’s 
ability to recover damages after a plant is retired.   

 
In Duke III, this Court also did not consider whether Crystal River’s retirement and 

any shutdown related costs, as an entirely distinct type of loss, were foreseeable.  As Duke 
points out, further factual and legal issues cascade from this unanswered question.  For 
example, the Standard Contract executed between DOE and Duke appears to contain a 
provision requiring DOE to remove SNF after a plant’s premature shutdown “for whatever 
reason.”  Pl.’s Resp. at 9.  The meaning of that provision, along with any legal implications 
that language might have for Duke’s ability to recover, has never been addressed.  In short, 
the present dispute does not raise issues of law and fact identical to those in Duke III. 

 
The Government, as movant, carries the burden of establishing each element of its 

collateral estoppel defense.  Since DOE has failed to establish that the current issues and 
those in Duke III are identical, the Court can end its analysis here.  Merely because the 
delamination event severed the connection between DOE’s breach and Duke’s discrete dry 
storage and contract termination costs does not now mean that DOE is forever insulated 
from a claim for costs at Crystal River.  Collateral estoppel does not apply here, and the 
Government’s motion to dismiss must fail as a result.   
 

Conclusion 
 

For the reasons stated above, the Court DENIES Defendant’s partial motion to 
dismiss Plaintiffs’ complaint for failure to state a claim.  No costs.  
 
 IT IS SO ORDERED. 
 
       s/Thomas C. Wheeler 
       THOMAS C. WHEELER 
       Judge 
 


