
IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF MARYLAND 

Southern Division 
 

 * 
MARK A. GREEN, et al.,     

 * 
 Plaintiffs,  
  * 
v.   Case No.: PWG-16-2572 
 * 
JENKINS SERVICES, LLC,  
  * 

Defendant.  
 * 
 
* * * * * * * * * * * * *        * 
 

MEMORANDUM OPINION 

 Plaintiffs Mark and Marcia Green (the “Greens”) entered into a contract (“Contract”) 

with Defendant Jenkins Services, LLC d/b/a Jenkins Restorations (“Jenkins”) for Jenkins to 

demolish their house, which had been destroyed by fire, and rebuild it.  Jenkins worked on the 

demolition and architectural planning but did not begin construction because the land was found 

unsuitable for an on-site sewage system, and as a result, Jenkins was unable to acquire the 

necessary construction permits.  Stip. Facts ¶¶ 16, 37–38, ECF No. 88-1.1  The Greens sued for 

damages on various grounds based on Jenkins’s failure to perform, Compl., ECF No. 2, and the 

parties have filed cross-motions for summary judgment on the Greens’ breach of contract and 

                                                            
1 The parties’ Joint Statement of Undisputed Facts (“Stipulated Facts”) appears in Jenkins’s 
Memorandum.  Def.’s Mem. 1–7.  The Greens adopted the Stipulated Facts and stated in their 
memorandum there are additional undisputed facts.  Pls.’ Opp’n & Mem. 6.  Jenkins does not 
agree to those additional facts, Def.’s Reply & Opp’n 1, ECF No. 94, and therefore, those facts 
will not be considered as part of the Stipulated Facts.   

Green et al v. Jenkins Services, LLC et al Doc. 105

Dockets.Justia.com

https://dockets.justia.com/docket/maryland/mddce/8:2016cv02572/357732/
https://docs.justia.com/cases/federal/district-courts/maryland/mddce/8:2016cv02572/357732/105/
https://dockets.justia.com/


2 
 

money-had-and-received claims, the two claims that remain at this stage of the litigation.2  ECF 

Nos. 88, 89.   

I find that no genuine dispute of material facts exists regarding Jenkins’s liability for 

breach of contract.  But, the amount of damages to which the Greens are entitled cannot be 

determined on the record before me.  I also find that the Greens cannot recover under their 

money-had-and-received claim, as they have prevailed on their breach of contract claim, which 

entitles them to the same damages.  Lastly, I find the Greens’ request for statutory interest to be 

premature.  Accordingly, I will grant the Greens’ motion in part and deny it in part, grant 

Jenkins’s motion in part and deny it in part, and this case shall proceed to a trial regarding the 

remaining damages.  

Background 

The Greens owned a single family home on land they owned in Prince George’s County, 

Maryland.  Stip. Facts ¶ 1.  On January 15, 2014, the Greens’ home was destroyed by a fire.  Id. 

¶ 9.  The Greens filed a claim with their insurer, USAA Casualty Insurance Company, who 

accepted the claim to cover the loss.  Id. ¶ 10.  The Greens, Jenkins, and a USAA adjuster signed 

an Authorization of Work on February 2, 2014 for the rebuilding of the Greens’ home.  Id. ¶ 11 

(citing Authorization of Work, Jt. R. 84).3  USAA directed Wells Fargo Bank, N.A. to hold the 

funds it was providing in escrow as the home was rebuilt.  Id. ¶¶ 14–15.  

On May 12, 2014, the Greens entered into the Contract with Jenkins to demolish and 

rebuild their home.  The Contract included a “Description of Work” that stated the scope of the 

                                                            
2 The parties fully briefed the motions.  ECF Nos. 88-1, 89-1, 94, 95.  A hearing is not necessary.  
See Loc. R. 105.6.   
3 The parties submitted a Joint Record to chambers but have not filed a Notice of Lengthy 
Exhibit on the docket. 
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work Jenkins was to perform. 4   Stip. Facts ¶ 21 (citing Description of Work, Jt. R. 95–167).  

The Greens agreed to pay $581,222.90 in installments (either personally or from the insurance 

policy funds in escrow) to Jenkins.  Stip. Facts ¶¶ 15–16, 18–24.  Jenkins was paid a total of 

$133,311.88 from the Greens and Wells Fargo.  Id. ¶ 29.   

Jenkins agreed to obtain the necessary permits.  Contract § 2, Jt. R. 86.  As part of the 

permitting process, Prince George’s County (“County”) issued a demolition permit, and the 

Health Department conducted three percolation tests to determine whether a septic system could 

be installed.  Id. ¶¶ 30–33.  The property failed all three percolation tests.  Id. ¶¶ 33–34.  The test 

results caused the County to deem the property unsuitable for an on-site sewage system.  Id. 

¶¶ 36–37.  Following the failed tests, the County wrote a letter informing the Greens that the 

property would require public sewerage facilities before it could issue a permit for the home to 

be rebuilt.  Id. ¶ 37 (citing June 9, 2015 Cty. Ltr., Jt. R. 179).  After that, “Jenkins ceased 

attempting to obtain permits for the construction,” and the house was not rebuilt.  Id. ¶ 38.  By 

that time, however, Jenkins had incurred labor costs for the demolition (although it is not clear 

whether it completed demolition), as well as costs for a dumpster and a backhoe loader and 

operator; architectural and drafting fees; estimating and consulting fees; and costs for taxes, 

insurance, permits, and fees.  Invoice, Jt. R. 194.   

On February 9, 2016, the Greens demanded repayment of the $133,311.88 they had 

provided to Jenkins.  Stip. Facts ¶ 38.  On February 17, 2016, Jenkins acknowledged that it was 

overpaid by $12,526.36, which it then refunded during the pendency of this case.  Id. ¶¶ 39, 43.  

                                                            
4 Previously, Jenkins moved for judgment on the pleadings, ECF No. 31, which was denied, 
Mem. Op. & Order, ECF No. 77.  At that time, the record included the same “Description of 
Work,” Jt. R. 95–167; however, it was unclear if it was an assessment of the amount of insurance 
proceeds to which the Greens were entitled or if it was part of the Contract.  Mem. Op. & Order 
13.  The parties now have stipulated that the “Description of Work” was incorporated into the 
Contract and described the work Jenkins would perform.  Stip. Facts ¶ 21.  
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Jenkins also “prepared an itemized statement of the costs it charged against the $133,311.88 

which the Plaintiffs dispute.”  Id. ¶ 41; see Invoice, Jt. R. 194–97. 

 On May 16, 2016, the Greens filed suit against Jenkins and others for, inter alia, breach 

of contract and money had and received.  Compl., ECF No. 2; Am. Compl., ECF No. 29.  

Following the Greens’ voluntary dismissal of their claims against the other defendants and all 

other claims against Jenkins, ECF Nos. 72, 73, 80, 81, 90,5 the Greens and Jenkins filed cross-

motions for summary judgment on the two remaining claims—breach of contract (Count XI) and 

money had and received (Count XII).  Def.’s Mot.; Pls.’ Mot.  

Standard of Review 

 Summary judgment is proper when the moving party demonstrates, through “particular 

parts of materials in the record, including depositions, documents, electronically stored 

information, affidavits or declarations, stipulations . . . , admissions, interrogatory answers, or 

other materials,” that “there is no genuine dispute as to any material fact and the movant is 

entitled to judgment as a matter of law.”  Fed. R. Civ. P. 56(a), (c)(1)(A); see also Baldwin v. 

City of Greensboro, 714 F.3d 828, 833 (4th Cir. 2013).  If the party seeking summary judgment 

demonstrates that there is no evidence to support the nonmoving party’s case, the burden shifts to 

the nonmoving party to identify evidence that shows that a genuine dispute exists as to material 

facts.  See Matsushita Elec. Indus. Co. v. Zenith Radio Corp., 475 U.S. 574, 585–87 & n.10 

(1986).  The existence of only a “scintilla of evidence” is not enough to defeat a motion for 

summary judgment.  Anderson v. Liberty Lobby, Inc., 477 U.S. 242, 251–52 (1986).  Instead, the 

evidentiary materials submitted must show facts from which the finder of fact reasonably could 

                                                            
5 I granted the Greens’ voluntary dismissal of their claims against Jenkins for fraud, conversion, 
and conversion of a negotiable instrument following a telephone conference call that discussed 
the matter.  ECF No. 92. 
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find for the party opposing summary judgment.  Id.  A “genuine” dispute of material fact is one 

where the conflicting evidence creates “fair doubt”; wholly speculative assertions do not create 

“fair doubt.”  Cox v. Cty. of Prince William, 249 F.3d 295, 299 (4th Cir. 2001); see also Miskin 

v. Baxter Healthcare Corp., 107 F. Supp. 2d 669, 671 (D. Md. 1999).  The substantive law 

governing the case determines what is material.  See Hooven–Lewis v. Caldera, 249 F.3d 259, 

265 (4th Cir. 2001).  A fact that is not of consequence to the case, or is not relevant in light of the 

governing law, is not material.  Id.; see also Fed. R. Evid. 401 (defining relevance). 

Discussion 

Breach of Contract 

“Under Maryland law,6 ‘[t]he formation of a contract requires mutual assent (offer and 

acceptance), an agreement definite in its terms, and sufficient consideration.’”  Spaulding v. 

Wells Fargo Bank, N.A., 714 F.3d 769, 777 (4th Cir. 2013) (quoting CTI/DC, Inc. v. Selective 

Ins. Co. of Am., 392 F.3d 114, 123 (4th Cir.2004)).  “It is axiomatic that for a contract to be 

valid, both parties must mutually assent to be bound by it.”  NeighborCare Pharmacy Servs., Inc. 

v. Sunrise Healthcare Ctr., Inc., No. JFM-05-1549, 2005 WL 3481346, at *2 (D. Md. Dec. 20, 

2005).  When construing an unambiguous contract, “courts focus on the four corners of the 

agreement[,] and ascribe to the contract’s language its customary, ordinary, and accepted 

meaning.”  Dynacorp Ltd. v. Aramtel Ltd., 56 A.3d 631, 670 (Md. Ct. Spec. App. 

2012) (citations and quotation marks omitted); see 100 Inv. Ltd. P’ship v. Columbia Town Ctr. 

Title Co., 60 A.3d 1, 23 (Md. 2013).  In these circumstances, the contract’s construction is “an 

                                                            
6 Both parties cite Maryland law.  See Def.’s Mem. 9–10; Pl.’s Opp’n & Mem. 5; see also 
Nationwide Mut. Ins. Co. v. Welker, 792 F. Supp. 433, 437 (D. Md. 1992) (applying Maryland 
law for a contract dispute that arose in Maryland) (citing Erie R.R. v. Tompkins, 304 U.S. 64, 78 
(1938)).  Accordingly, so shall I. 
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issue of law for resolution by the trial judge.”  Bd. of Educ. of Charles Cty. v. Plymouth Rubber 

Co., 569 A.2d 1288, 1296 (Md. Ct. Spec. App. 1990).   

A breach of contract is “a failure without legal excuse to perform any promise which 

forms the whole or part of a contract . . . .”  In re Ashby Enters., Ltd., 250 B.R. 69, 72 (Bankr. D. 

Md. 2000) (quoting Conn. Pizza, Inc. v. Bell Atl.-Wash., D.C., Inc., 193 B.R. 217, 225 (Bankr. D. 

Md. 1996) (quoting Weiss v. Sheet Metal Fabricators, Inc., 110 A.2d 671, 675 (Md. 1955)) 

(quotation marks omitted)).  Under Maryland law, “[t]he elements of a claim 

for breach of contract include ‘contractual obligation, breach, and damages.’”  Tucker v. 

Specialized Loan Servicing, LLC, 83 F. Supp. 3d 635, 655 (D. Md. 2015) (quoting Kumar v. 

Dhanda, 17 A.3d 744, 749 (Md. Ct. Spec. App. 2011)).  “When performance is due, . . . anything 

short of full performance is a breach, even if the party who does not fully perform was not at 

fault and even if the defect in his performance was not substantial.”  See Nat. Prod. Sols., LLC v. 

Vitaquest Int’l, LLC, No. CCB-13-436, 2014 WL 6383482, at *4 (D. Md. Nov. 13, 2014) (citing 

Restatement (Second) of Contracts § 235 cmt. b (1981)). 

Contractual Obligations and Impossibility 

Jenkins moves for summary judgment, arguing that although it had agreed to rebuild the 

Greens’ home, its ability to do so became impossible through no fault of its own when the land 

failed the water table and percolation tests required to obtain a building permit and, 

consequently, the County did not issue a permit.  Def.’s Mem. 7–8.  The Greens move for 

summary judgment, arguing that Jenkins assumed the risk by unequivocally promising to gain all 
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required permits, or alternatively, that rebuilding their home is not impossible but merely more 

expensive.  Pls.’ Opp’n & Mem. 12–16.7 

If a contract becomes impossible to perform due to “the inability to obtain a necessary 

governmental permit to carry out a contract” and by no fault of the alleged breaching party, that 

party is excused from performing its contractual obligations, provided that “such interference 

was not foreseeable at the time of the execution of the contract and the risk was not assumed by 

the promisor.”  Acme Moving & Storage Corp. v. Bower, 306 A.2d 545, 547–48 (Md. 1973).  

This is an exception to the “general rule of the common law that when the impossibility of 

performance arises after the formation of the contract, the failure of the promisor to perform is 

not excused,” which the Maryland courts noted had “unjust consequences.”  Id. (quoting State v. 

Dashiell, 75 A.2d 348, 354 (Md. 1950)).  The general rule “was founded on the theory that if the 

promisor makes his promise unconditionally, he takes the risk of being held liable even though 

performance should become impossible by circumstances beyond his control.”  Id. (quoting 

Dashiell, 75 A.2d at 354).  Now, under this exception, “a contractual duty is discharged where 

performance is subsequently prevented or prohibited by a judicial, executive, or administrative 

order, in the absence of circumstances showing either a contrary intention or contributing fault 

on the part of the person subject to the duty.”  Id. (quoting Dashiell, 75 A.2d at 354 (citing 

Wischhusen v. Am. Medicinal Spirits Co., 163 A. 685 (Md. 1933); Fast Bearing Co. v. Precision 

Dev. Co., 44 A.2d 735 (Md.1945); 2 Restatement (First) of Contracts § 458)).  But, as noted, “if 

                                                            
7 The Greens believe the house still can be built if they use an “engineered septic system,” based 
on their expert’s opinion that, although the County denied a permit for a traditional septic 
system, it previously has approved the use of an engineered septic system in certain 
circumstances.  Dhalwala Expert Report, Jt. R. 231.  For the Greens’ property, their expert 
estimates that such a system would cost an additional $40,000.00.  Id. at 232.  Because Jenkins 
cannot rely on its impossibility defense, I need not address the Greens’ argument that the house 
could be built with an engineered septic system. 
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the circumstances surrounding the formation of the contract are such as to indicate that the 

possibility of such interference was recognized and the risk of its [sic] was assumed by the 

promisor,” then “an order which interferes with the performance of the contract is not an 

excuse.”  Id. (quoting Dashiell, 75 A.2d at 354). 

Thus, “in those cases where a regulation of an administrative agency is already in force at 

the time of the formation of the contract, the decisive question is whether or not the promisor 

assumed the risk of interference by the regulation.”  Dashiell, 75 A.2d at 354.  If the contracting 

party “ha[s] knowledge that it was necessary to obtain a permit, and they knew or ought to have 

known that there was a possibility that there might be [an issue] in obtaining the permit,” then 

the party “recognized and assumed the risk of getting the permit.”  Id.  Notably, a party is bound 

by what it promised to do in the contract and “[w]hat he promised to do is to be found in the 

words he used, and in what is reasonably implied by those words. Compliance with a 

governmental requirement of which he knew, or should have known or foreseen, is reasonably 

implied.”  Damazo v. Neal, 363 A.2d 252, 256 (Md. Ct. Spec. App. 1976).  

The Contract between the parties states that “Jenkins Restorations shall comply with 

applicable building code and with all local requirements for building permits, inspections, and 

zoning.  Jenkins Restorations shall obtain the necessary permits.”  Contract § 2, Jt. R. 86.  This 

clause is unambiguous and establishes that Jenkins was responsible for obtaining a building 

permit.  Maryland law provides that  

F. A person may not construct or alter any structure, residence, floating home, or 
commercial establishment served or to be served by an on-site sewage disposal 
system or private water supply system, and a county or municipality may not 
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issue, if applicable, a building permit or a use permit for the desired new 
construction or alteration, until the Approving Authority[8] has: 

(1) Issued both an on-site sewage disposal permit and a well construction 
permit for facilities served by an on-site sewage disposal system and a 
private water supply system; . . . or 

. . . 

(4) Certified the existing on-site sewage disposal and water supply 
systems as capable of treating and disposing the existing sewage flows and 
meeting the water demand and any reasonable foreseeable increase in 
sewage flows or water demand. The Approving Authority shall consider 
the number of bedrooms, total enclosed living space and changes that 
affect the volume or character of the wastewater in making this 
determination. 

Md. Code Regs. 26.04.02.03 (2014) (emphasis added).   

The Greens’ property had an existing septic system and drain field, Stip. Facts ¶ 8, and 

Jenkins intended to use the system that existed, see Def.’s Mem. 16.  The Contract does not 

provide for the creation of a septic system.  See Description of Work, Jt. R. 95–167.  Jenkins 

contends that its nonperformance should be excused because the property had what it believed to 

be “an existing, undamaged septic system” and “[t]here was no reason to foresee that the 

property would fail a percolation test and that it could not support an on-site septic system of any 

kind.”  Id.  Even if it was reasonable for Jenkins to believe it could use the existing septic 

system—as its expert contends, Joyce Expert Report, Jt. R. 224—Jenkins nonetheless had to 

acquire a building permit, which as noted, the County could not issue unless “the Approving 

Authority” either “[i]ssued . . . an on-site sewage disposal permit” or “[c]ertified the existing on-

site sewage disposal . . . system[].”  See Md. Code Regs. 26.04.02.03(F)(1), (4).  This regulation 

existed when the parties entered into the Contract.9  Jenkins agreed in the Contract to procure the 

                                                            
8 The Approving Authority is “the [Maryland] Secretary of the Department of the Environment 
or the Secretary’s designee.”  Md. Code Regs. 26.04.02.01 (2014). 
9 The parties signed the Contract on the same day that the current form of this provision took 
effect.  See Stip. Facts ¶ 16; Md. Code Regs. 26.04.02.03.  However, this regulation was 



10 
 

necessary permits, and as an established restoration business, knew or should have known about 

the regulation’s requirement that building could not begin until either the existing septic system 

was certified or an on-site sewage disposal permit was issued.  Thus, Jenkins assumed the risk 

“of interference by the regulation,” that is, the risk that the “Approving Authority” might not 

certify the existing sewage system.  See Dashiell, 75 A.2d at 354; see also Damazo, 363 A.2d at 

256; Acme Moving & Storage Corp., 306 A.2d at 547–48.  Further, Jenkins could have written a 

contingency within the Contract, excusing it from performance should the County not certify the 

system, but it did not.  Therefore, Jenkins is not entitled to rely on the defense of impossibility 

when it should have known that certification of the existing septic system was required and that 

it was possible that the system would not be certified.  Given that the house was not rebuilt, Stip. 

Facts ¶ 38, and Jenkins cannot rely on an impossibility defense, Jenkins is liable for breach of the 

Contract.  See Nat. Prod. Sols., LLC, 2014 WL 6383482 at *4 (citing Restatement (Second) of 

Contracts § 235 cmt. b (1981)). 

Breach by Exceeding Contract Charges 

Even if Jenkins was excused from rebuilding the Greens’ home due to impossibility, 

Jenkins nonetheless breached the Contract.  Initially, Jenkins was paid $133,311.88 for the work 

and later refunded $12,526.36, citing an overpayment when the Greens demanded to be 

reimbursed and it “prepared an itemized statement of the costs it charged against the 

$133,311.88.”  Id. ¶¶ 29, 39–41.  Jenkins argues that it was entitled to retain the $120,785.52 

                                                                                                                                                                                                
published on May 2, 2014 to provide public notice, and by law it went into effect ten days later.  
See Md. Code Regs. 26.04.02.03; Md. Code Ann., State Gov’t § 10-117.  Moreover, the current 
provision was substantively the same as its previous iteration.  Compare Md. Code Regs. 
26.04.02.03(F)(1), (4) (2014), with Md. Code Regs. 26.04.02.03(D)(1), (4) (2013). 
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remainder,10 as it had completed work that was within the scope of the Contract—such as 

demolition, architectural drafting, consulting and the payment of fees—and the Contract did not 

prioritize the order in which the work was to be completed.  Def.’s Mem. 10–11.  The Greens 

argue that the work Jenkins completed did not benefit the Greens, because no construction began 

on the land, and therefore, Jenkins is not entitled to keep any of the deposit.  Pls.’ Opp’n & Mem. 

19.  The Greens concede, as they must, that the Contract included $23,744.43 for “General 

Demolition” and “Permits and Fees,” but they argue that Jenkins should not be entitled to that 

amount either, because another contractor still could build the home at a higher price, and 

Jenkins should pay the difference in price for breaching the contract.  Id. at 24. 

The Contract between the parties explicitly itemizes the tasks and materials for which 

Jenkins would be paid.  Within the Contract’s Description of Work are categories for “General 

Demolition” ($11,744.43) and “Permits and Fees” ($12,000).  Description of Work, Jt. R. 162.  

The Contract breaks down these categories further (e.g., “General Demolition” includes 

$6,775.68 for 192 hours of labor).  Id. at 160.  However, in keeping the deposit, Jenkins charged 

the Greens $24,952 for General Demolition and $61,211.70 for Permits and Fees, as well as 

$32,359.92 for heavy equipment, specialty items, tax, overhead, and profit.  Invoice, Jt. R. 197. 

The Contract states that  

Any modification or change to the Contract Documents that changes the cost, the 
materials, or the estimated completion date, or that changes or supplements the 
Work to be performed, must be in writing and signed by the parties (Collectively 
“Change Orders”). Jenkins Restorations shall have no obligation to perform any 
change order work, extra work, or supplemental work not memorialized by a 
Change Order. 

                                                            
10 The Greens indicate that Jenkins has retained $120,799.38.  Pls.’ Opp’n & Mem. 3.  However, 
the record before me does not establish that Jenkins retained that amount.  Given that the parties 
do not dispute that Jenkins was paid $133,311.88 and refunded $12,536.36, Stip. Facts ¶¶ 29, 43, 
it is undisputed that there is at minimum $120,785.52 in Jenkins’s possession.   
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Contract § 3, Jt. R. 87.  No Change Orders were signed by the parties.  Stip. Facts ¶ 23.   

 By charging the Greens more than agreed to in the parties’ Contract, Jenkins has 

breached the Contract.  In re Ashby Enters., Ltd., 250 B.R. at 72 (Bankr. D. Md. 2000) 

(“Maryland law defines a breach of contract as ‘a failure without legal excuse to perform any 

promise which forms the whole or part of a contract. . . .’”) (internal quotations omitted); Hubler 

Rentals, Inc. v. Roadway Exp., Inc., 637 F.2d 257, 261 (4th Cir. 1981) (“Roadway’s 

counterclaim for overcharges for parts is a contract claim since the method of charging was 

specified in a letter agreement, supplemental to the main agreement, and the claim is founded 

upon proof that the formula for charges was exceeded. Roadway is barred from recovery under 

Maryland law [due to its repudiation of the agreement] even if the amount of the overcharges 

could be proven.”); see also Harrigan v. Rolle, No. ELH-14-199, 2014 WL 7146970, at *13 (D. 

Md. Dec. 14, 2014) (permitting a breach of contract claim under Pennsylvania law against 

attorneys who allegedly charged a client in excess of the agreed upon fixed fee).  The clear, 

unambiguous contract language indicates that, for either party to modify the contract, both 

parties needed to sign a Change Order.  Because the parties did not sign any Change Orders, 

Jenkins could only charge $11,744.43 for “General Demolition” and $12,000 for “Permits and 

Fees.”11  By charging $86,163.70 for “General Demolition” and “Permits and Fees”—services 

                                                            
11 Jenkins also argues that an increase in these costs based on “Changed or Unknown 
Conditions” would be charged to the Greens, Def.’s Reply & Opp’n 15; however, that provision 
also requires changes to the contract price be in a Change Order.  Contract § 14, Jt. R. 91 (“If in 
the performance of the Work, Jenkins Restorations finds latent, hidden or subsurface conditions 
that materially differ from the conditions Jenkins Restorations reasonably anticipated, or if such 
conditions are materially different from those normally encountered in the type of work provided 
for in this Contract, then the Contract Price and/or estimated date of Substantial Completion 
shall be equitably adjusted by Change Order within a reasonable time after discovery of such 
conditions.”) (emphasis added). 
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that the parties agreed would cost no more than a total of $23,744.433—Jenkins has breached the 

Contract.  See In re Ashby Enters., Ltd., 250 B.R. at 72; Harrigan, 2014 WL 714690, at *13. 

Damages 

Having established that Jenkins breached the Contract, the Greens are entitled to 

damages.  The Greens argue that they are entitled to a full refund because Jenkins did not 

provide them any benefit, and they also seek “the difference between Jenkins’ contract price and 

the replacement estimate created.”12  Pls.’ Opp’n & Mem. 24.   

As a preliminary matter, Jenkins argues that the Greens agreed in the Contract to 

indemnify it, and therefore, it does not owe any damages.  Def.’s Mem. 27–28.  The Contract 

states:  

Customer shall indemnify and hold harmless Jenkins Restorations, its agents and 
employees, its subcontractors, or anyone employed by any of them from and 
against any and all damages, claims, suits, actions or losses that arise from: a) 
conditions, including without limitation mold, bacteria, structural damages, and/or 
construction defects, indoor air quality contamination, asbestos allergies, and 
environmental illnesses, that pre-existed the Work; . . . . 

Contract § 10(b), Jt. R. 89.  Jenkins essentially argues that the soil quality was a condition that 

pre-existed the work and the phrase “without limitation” does not exclude the soil quality from 

the list of circumstances giving rise to a duty to indemnify provided in the Contract.  See Def.’s 

Mem. 27–28.  This is too clever by half, because when construing an unambiguous contract, 

“courts . . . ascribe to the contract’s language its customary, ordinary, and accepted 

meaning.”  Dynacorp Ltd., 56 A.3d at 670 (citations and quotation marks omitted).   

                                                            
12 The Greens state that their expert estimates that an engineered septic system would cost an 
additional $40,000.  Pls.’ Opp’n & Mem. 12; Dhalwala Expert Report, Jt. R. 232.  However, the 
Greens also include an estimate that the home now would cost $723,284.05 instead of 
$581,222.90.  Pls.’ Opp’n & Mem. 7; Regis Expert Report, Jt. R. 247. 
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Courts are not at liberty to ignore certain terms within a contract, and under the doctrine 

of ejusdem generis, when specific words are used, the meaning of a general term is restricted.  

Nautilus Ins. Co. v. BSA Ltd. P’ship, 602 F. Supp. 2d 641, 652 (D. Md. 2009) (“Courts often 

employ the rule of ejusdem generis, a principle of contract interpretation suggesting that when a 

general word follows a series of specific words, the specific words restrict the general.”); Waters 

v. Jos. A. Bank Clothiers, Inc., No. HAR-94-461, 1995 WL 328522, at *5 (D. Md. May 24, 

1995) (“Under the doctrine of ejusdem generis when general words in a statute follow the 

designation of particular things or classes of subjects or persons, the general words will usually 

be construed to include only those things or persons of the same class or general nature as those 

specifically mentioned.”) (internal quotation omitted).  Here, for Jenkins to be indemnified for a 

“condition” (a general term) that pre-existed the work, the condition must be in the “same class 

or general nature” as “mold, bacteria, structural damages, and/or construction defects, indoor air 

quality contamination, asbestos allergies, and environmental illnesses.”  See Contract § 10(b), Jt. 

R. 89; Waters, 1995 WL 328522, at *5.  Unlike soil quality, these terms all relate to hazards 

associated with the existing structure itself or illnesses associated with that structure.  The ability 

of the soil on which the structure is located to support a septic system is not of the same class or 

general nature of the conditions enumerated in the Contract.  Therefore, Jenkins is not entitled to 

indemnification, and is liable for damages.  See Dynacorp Ltd., 56 A.3d at 670; Waters, 1995 

WL 328522, at *5. 

In regard to damages, the record demonstrates that the Greens are not entitled to recover 

the difference between the Jenkins’ Contact price and the replacement estimate.  The County 

declared the property “unsuitable to support an onsite sewage disposal system,” Stip. Facts ¶ 37 

(citing June 9, 2015 Cty. Ltr., Jt. R. 179), and stated that “[t]his determination means the 
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property cannot be developed until public sewerage facilities are made available.”  June 9, 2015 

Cty. Ltr., Jt. R. 179.  Thus, the parties cannot proceed under the Contract as written, as it did not 

provide for the installation of a new septic system, see Description of Work, Jt. R. 95–167.  

Further, to rebuild the home with an engineered septic system would require a Change Order, 

and without a Change Order, Jenkins would not be responsible for completing any additional 

work or covering any costs incurred.  Contract § 3, Jt. R. 87.  Therefore, Jenkins is not liable for 

costs beyond those stated in the Contract.   

Therefore, damages are limited to, at most, the payments the Greens already made to 

Jenkins.  Because the parties did not agree to any Change Orders, the terms—more specifically 

the pricing—in the Contract are binding.  At this time, ordering damages would be improper as 

some of the damages are disputed.  However, others are established by the record.  The Greens 

argue they deserve a full refund because they received no benefit from Jenkins.  Pls.’ Opp’n & 

Mem. 19.  This is incorrect.  The Contract itself called for Jenkins to conduct demolition, seek 

permits, and pay fees.  Therefore, Jenkins was permitted to do that work within the scope of the 

Contract, and having completed some of that work, Jenkins is able to charge the Greens for it.  

Jenkins provided an invoice to the Greens for General Demolition, which stated it spent 

$24,952.00 on 400 hours of labor and renting a dumpster and $1,236.38 for permits and fees.  

See Invoice, Jt. R. 194, 197.13  However, as discussed, Jenkins was not permitted to exceed those 

amounts without a Change Order.  Thus, Jenkins is entitled to $11,744.43 for the expenses it 

incurred for demolition and $1,236.38 for permits and fees, as stated in the Contract.   

                                                            
13 The Greens argue that Jenkins has not provided sufficient evidence to demonstrate it is entitled 
to retain these funds but only relies on summaries.  Pls.’ Opp’n & Mem. 21–22 (“Jenkins did not 
produce evidence of these payments, such as check fronts and backs, but instead relies on its own 
summaries.”).  However, Jenkins is not relying on summaries, but on an invoice it provided to 
the Greens.  As this is a business record, it is admissible at trial and sufficient to demonstrate 
Jenkins expenses.  Fed. R. Evid. 803(6)(B).  
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As the Greens have conceded, the Contract called for a total of $23,744.43 for General 

Demolition and Permit and Fees.  Pls.’ Opp’n & Mem. 21–22.  Jenkins’s invoice indicates that it 

charged the Greens $86,163.70 for these two categories and therefore, the Greens are entitled to 

a refund of, at minimum, $62,419.27 for the overcharges.  As for the remaining $43,123.54—

approximately half of which is profit, overhead, and taxes—material disputes of genuine fact 

exist regarding whether these items were within the scope of the Contract or if they should be 

returned due to Jenkins’s breach of contract.  For example, it is unclear to what category the 

“Backhoe loader and operator” ($2,251.44) is attributable and the parties dispute whether the 

consulting charges ($6,250) and architectural fees ($59,975.32)14 are within the Contract and 

chargeable to the Greens.  See Invoice, Jt. R. 194, 197; Pls.’ Opp’n & Mem. 21–23; Def.’s Opp’n 

& Reply 13–14.  Additionally, the amounts listed for profit, overhead, and taxes do not match the 

flat rate percentages (10, 15, and 6 percent respectively) that are listed in the Contract.  Compare 

Description of Work, Jt. R. 162, with Invoice, Jt. R. 197. 

 Lastly, the Greens request statutory interest to be applied.  Pls.’ Opp’n & Mem. 4, 26.  As 

there are genuine disputes of material fact that preclude a determination on all of the damages in 

this case, awarding statutory interest at this time would be premature. 

Count XII - Money Had and Received 

 The Greens also moved for summary judgment on their money-had-and-received claim, 

arguing that if Jenkins’ impossibility defense prevailed, they still would be entitled to the return 

of their deposit.  Pls.’ Opp’n & Mem. 5.  Jenkins argues that it is entitled to summary judgment 

                                                            
14 As Jenkins’s invoice attributes the architectural fees to “Permit and Fees,” Invoice, Jt. R. 194, 
197, it may only recover a maximum in that category of $12,000, see Description of Work, Jt. R. 
162.  Therefore, if at trial it can demonstrate that charge is part of the Contract and attributable to 
the Permit and Fees category it only may recover $10,763.62 as it has already billed $1,236.38 in 
that same category. 
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on this claim because the Contract bars the Greens’ recovery under this theory.  Def.’s  Mem. 

16–17.  The Maryland Court of Appeals has characterized money-had-and-received claims as 

unjust enrichment claims rooted in a quasi-contract theory.  See Alternatives Unlimited, Inc. v. 

New Balt. City Bd. of Sch. Comm’rs, 843 A.2d 252, 288, 290 (Md. 2004).  A quasi-contract is a 

“[l]egal fiction invented by common law courts to permit recovery by contractual remedy in 

cases where, in fact, there is no contract, but where the circumstances are such that justice 

warrants a recovery as though there had been a promise.”  Cty. Comm’rs of Caroline Cty. v. J. 

Roland Dashiell & Sons, Inc., 747 A.2d 600, 606 (Md. 2000) (quoting Black’s Law Dictionary 

324 (6th ed. 1990)).  Certainly, Maryland courts have recognized exceptions to the general rule 

that a party cannot recover under a quasi-contractual theory when there is an express contract, 

noting that other jurisdictions have permitted recovery under these theories “when there is 

evidence of fraud or bad faith, there has been a breach of contract or a mutual recission of the 

contract, when recission is warranted, or when the express contract does not fully address a 

subject matter.”  Id. at 608–09 (internal citations omitted); Ver Brycke v. Ver Brycke, 843 A.2d 

758, 772 n.9 (Md. 2004) (same).  But where, as here, the party prevails on a breach of contract 

claim pursuant to which it is entitled to the same damages it could recover on its money-had-and-

received claim, there is no need to resort to the alternative ground.  See Dashiell, 747 A.2d at 609 

(“There has been no evidence presented that would lead us to believe that an exception to the 

general rule is warranted. The subject matter of respondent’s claim-recovery of money for work 

performed on the Detention Center-is covered specifically by several valid and enforceable 

provisions of the written contract between the parties.”); see also Capital Funding Grp., Inc., v. 

Credit Suisse Securities (USA) LLC, No. 81, Sept. Term 2014, 2015 WL 9239133, *8–10 (Md. 

Ct. Spec. App. Dec. 16, 2015) (“once the jury found . . . an enforceable agreement and a breach 
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of that agreement, [the] quasi-contractual unjust enrichment remedy was precluded by the terms 

of the express contract between the parties. The circuit court aptly noted that [Plaintiff’s] 

articulation of a breach of contract exception would ‘consume[ ] the rule of Dashiell.’”) (internal 

citations omitted).  Therefore, summary judgment will be granted in Jenkins’ favor as to Count 

XII.  See Dashiell, 747 A.2d at 609–10; Capital Funding Group, Inc., 2015 WL 9239133, at *8–

10.  

Conclusion 

 In sum, the undisputed facts show that the Greens are entitled to summary judgment on 

their claim for breach of contract (Count XI).  Additionally, Jenkins is entitled to summary 

judgment in its favor on the Greens’ money-had-and-received claim (Count XII). 

I find that genuine disputes of material fact preclude me from awarding damages based 

on the record before me, and therefore, damages will be determined at trial.  However, there is 

no genuine dispute of material fact that the Greens were overcharged $62,419.27 for General 

Demolition and Permits and Fees and that Jenkins performed services within the terms of the 

Contract in the amount of $12,980.81.  Lastly, I find awarding statutory interest to be premature 

at this time. 

A separate order shall be entered in accordance with this Memorandum Opinion. 

 

Dated: April 11, 2018       /S/   
            Paul W. Grimm 
           United States District Judge 
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