
UNITED STATES DISTRICT COURT  
SOUTHERN DISTRICT OF OHIO  

WESTERN DIVISION  

Property Maintenance Group, 
Plaintiff 

vs Case No. C-I-08-265 
(Hogan, MJ.) 

The Connor Group, A Real 
Estate Investment Firm, LLC, et. aI., 

Defendants 

ORDER  

This matter is before the Court on Plaintiffs Motion for Partial Summary Judgment (Doc. 
88), Defendants, The Connor Group, A Real Estate Investment Firm, LLC's and Chesapeake 
Landing Apartment, LLC's Memorandum in Opposition to Plaintiff, Property Maintenance Group's 
Motion for Partial Summary Judgment (Doc. 94), and Plaintiffs Reply thereto (Doc. 99). 

BACKGROUND FACTS 

Plaintiff brings this action to recover compensation which it alleges is due and owing to it 
for work performed as general contractor on various apartment complexes collectively owned by 
Defendant The Connor Group. 

Plaintiff and Defendant The Connor Group ("TCG"). entered into a written contract for the 
Chesapeake Landing project on April II, 2007. (Doc. 88, Affidavit ofJoseph M. McCann, Ex. 1, 
PMG 0048-0057, 0222-0225). The contract specified that Plaintiffwould provide painting work at 
the Chesapeake Landing apartment complex located in Dayton, Ohio. Defendant agreed to pay 
Plaintiff $101,640.00 for its work. The Contract also specified that, "the parties may, without 
affecting the validity ofthe Agreement, agree to changes in the Services, which shall be done only 
by way of an amendment to this agreement or 'change order' issued by Property Maintenance 
Group." (Doc. 88, McCann Aff., Ex. I). The amount of compensation for this project was 
determined through Plaintiffs site visit to the Chesapeake Landing property. (See 2/4/09 Deposition 
of Joseph M. McCann, at 18-19; see also Doc. 88, McCann Aff., Ex. I, Summary of Site Visit). 
According to Plaintiff's proposal, the quoted price included labor, materials, insurance and cleanup. 
(Doc. 88, McCann Aff, Ex. 1, PMG 0223; see also McCann Dep. at 39,65). 
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Prior to the submission ofPlaintiff's bid, Christopher Wohlpart, Plaintiff's representative, 
met with Mark Reese, the Director of Capital for The Connor Group, to discuss Defendant's 
expectations with respect to the work to be performed. During these discussions, Defendant 
contends that Mr. Wohlpart stated that Plaintiff would follow industry standards which included the 
removal and replacement of any rotten wood, removal and replacement ofany cracked wood, and 
would not paint over wood that would not outlast the life-span of the paint. (Deposition ofMark 
Reese, Vol. 1, at 198-99). 

Plaintiffbegan work at Chesapeake Landing in approximately May of2007. At some point, 
it was determined that the scope ofwork should have also included removal and replacement of 
wood. Defendant requested that Plaintiff make the necessary repairs and replace the rotten wood. 
(Dorsey Dep. 1., at 58, 70, 72). Plaintiff, therefore, provided additional wood for the project. 
Plaintiff now seeks compensation for the cost associated with the additional wood. 

OPINION 

A motion for summary judgment should be granted if the evidence submitted to the court 
demonstrates that there is no genuine issue as to any material fact and that the movant is entitled to 
summary judgment as a matter oflaw. Fed. R. Civ. P. 56. See also Celotex Corp. v. Catrett, 477 
U.S. 317, 322 (1986); Anderson v. Liberty Lobby, Inc., 477 U.S. 242,247-48 (1986). The moving 
party has the burden of showing the absence of genuine disputes over facts which, under the 
substantive law governing the issue, might affect the outcome of the action. Celotex, 477 U.S. at 
323. 

A party may move for summary judgment on the basis that the opposing party will not be 
able to produce sufficient evidence at trial to withstand a motion for judgment as a matter of law. 
In response to a summary judgment motion properly supported by evidence, the non-moving party 
is required to present some significant probative evidence which makes it necessary to resolve the 
parties' differing versions ofthe dispute at trial. Sixty Ivy Street Corp. v. Alexander, 822 F .2d 1432, 
1435 (6th Cir. 1987); Harris v. Adams, 873 F.2d 929,931 (6th Cir. 1989). Conc1usory allegations, 
however, are not sufficient to defeat a properly supported summary judgment motion. McDonald 
v. Union Camp Corp., 898 F.2d 1155, 1162 (6th Cir. 1990). The non-moving party must designate 
those portions of the record with enough specificity that the Court can readily identify those facts 
upon which the non-moving party relies. Karnes v. Runyon, 912 F. Supp. 280,283 (S.D. Ohio 
1995)(Spiegel, J.). "[A]fter a motion for summary judgment has been filed, thereby testing the 
resisting party's evidence, a factual issue may not be created by filing an affidavit contradicting [one's 
own] earlier deposition testimony." Davidson & Jones Dev. Co. v. ElmoreDev. Co., 921 F.2d 1343, 
1352 (6th Cir. 1991). 

The trial judge's function is not to weigh the evidence and determine the truth ofthe matter, 
but to determine whether there is a genuine factual issue for trial. Anderson, 477 U.S. at 249-50. 
In so doing, the trial court does not have a duty to search the entire record to establish that there is 
no material issue offact. Karnes, 912 F. Supp. at 283. See also Street v. 1.C. Bradford & Co., 886 
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F.2d 1472, 1479-80 (6th Cir. 1989); Frito-Lay, Inc. v. Willoughby, 863 F.2d 1029,1034 (D.C. Cir. 
1988). The inquiry is whether the evidence presents a sufficient disagreement to require submission 
to a jury or whether it is so one-sided that one party must prevail as a matter of law. Anderson, 477 
U.S. at 249-50. 

If, after an appropriate time for discovery, the opposing party is unable to demonstrate a 
prima facie case, summary judgment is warranted. Street, 886 F.2d at 1478 (citing Celotex and 
Anderson). "Where the record taken as a whole could not lead a rational trier of fact to find for the 
non-moving party, there is no'genuine issue for trial. '" Matsushita Electric Industrial Co. v. Zenith 
Radio Corp., 475 U.S. 574, 587 (1986). 

Plaintiff contends that it is undisputed that the replacement ofwood was not included in the 
original scope ofwork and thus, Defendant is responsible for the cost associated with the additional 
work. Plaintiff argues that there is no factual dispute that Defendant requested that Plaintiff replace 
wood at Chesapeake Landing, that the original scope ofwork did not call for any wood replacement, 
that the wood replacement at Chesapeake Landing was over and above the original scope ofwork, 
and that Defendant was aware Plaintiff replaced the additional wood and agreed to pay Plaintiff for 
the additional wood it replaced at Chesapeake Landing over and above the original contract 
specifications. (See Reese Dep. I, at 53, 68, 69, 71; Wohlpart Dep., at 117-18; Dorsey Dep. I, at 106) 

In contrast, Defendant argues that Plaintiff had not properly examined the property prior to 
submitting its bid. (See Reese Dep. 1., at 199). Defendant claims that, after Defendant requested that 
rotten wood be replaced on the property, Plaintiff began painting buildings without replacing the 
rotten wood. (Id. at 48-49). Thus, Defendant argues that Plaintiff should be responsible for its own 
negligence and for the additional cost associated with the correction of such. Finally, Defendant 
contends that, because there is no written "change order," Plaintiff cannot demonstrate that a valid 
contract existed between the parties with respect to the amount Defendant agreed to pay Plaintiff for 
the additional wood. While Defendant concedes that Plaintiff "may be entitled to some 
compensation for some additional work which it performed at the Chesapeake Landing property," 
Defendant disputes the amounts claimed by Plaintifffor said work. The reasons stated by Defendant 
include: 1) that some of the wood set forth in the invoices was returned by Plaintiff; 2) material 
remained at the site when the work was completed; 3) Plaintiff sent duplicate invoices to Defendant; 
and 4) Defendant believes that not all ofthe wood allegedly purchased by Plaintiff was actually used 
at the Chesapeake Landing work site. (See Reese Dep. 1., at 134-37, 144, 149, 156, 158; Reese Dep. 
II., at 29-30; Dorsey Dep. 1., at 135-36). Finally, Defendant argues that Plaintiff has not provided 
undisputed evidence ofthe actual work performed nor that the work was performed in a "first class 
manner" as set forth in Section lofthe Contract. (Doc. 88, McCann Aff., Ex. 1). 

Initially, Plaintiff argues that there is no requirement that changes initiated by Defendant be 
made in writing. Section I of the Contract provides that, 

The parties may, without affecting the validity of the Agreement, agree to changes 
in the Services, which shall be done only by way ofan amendment to this agreement 
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or "change order" issued by Property Maintenance Group. Contractor shall make no 
changes in the Services and shall not deviate from the requirements if [ sic] this 
agreement without the prior written agreement by THE CONNOR GROUP, and 
Contractor shall not be entitled to compensation for any additional Services 
performed unless am [ sic] amendment to this Agreement or Changes [ sic] Order for 
such additional Services has been approved and signed by THE CONNOR GROUP 
prior to the performance thereof. 

(Doc. 88, McCann Aff., Ex. I, JMG0048-49). Plaintiff contends that it is only when Plaintiff seeks 
to make changes that a prior written agreement is required. While language requiring that change 
orders be made in writing is lacking with respect to amendments or change orders emanating from 
Defendant, we find that when read as a whole, the section contemplates just that. By requiring that 
amendments or change order be signed by Defendant before Plaintiff would be entitled to 
compensation for additional work, it is clear that said amendments or change orders must be in 
writing. Thus, we find Plaintiffs argument on this point unavailing. 

It is undisputed that the Contract at issue is governed by Georgia law. Under Georgia law, 
"provisions ofa building contract requiring a written change order before beginning work for which 
recovery is sought are valid and binding provisions." Biltmore Construction Company, Inc. v. Tri-
State Electrical Contractors, Inc., 224 S.E.2d 487, 506 (Ga. Ct. App. 1976)(citations omitted). 
However, as Plaintiff argues, courts will, nonetheless, look to the course of conduct or other 
evidence to imply a waiver of the requirement of a written change order when the owner requests 
additional work or is aware the contractor provided work which it contends was outside the scope 
ofthe original contract. See Mion Brick Corp. v. Daniel Construction Co., Inc., 141 S.E.2d 808, 840 
(Ga. Ct. App. 1965)(citations omitted). Upon a review of the evidence, we cannot say that the 
record, taken as a whole, indicates that a rational jury could only find in Plaintiff's favor. See Street 
v. J.c. Bradford & Co., 886 F.2d 1472, 1479 (6th Cir. 1989); see also Anderson v. Liberty Lobby, 
Inc., 477 U.S. 242,252 (1986). Indeed, Georgia case law indicates that the determination as to 
whether a contractor can recover for additional work absent a written change order is a question for 
the jury. See Biederbeck v. Marbut, 670 S.E.2d 483,487 (Ga. Ct. App. 2008); Governor's Towne 
Club, Inc. v. Caffrey Construction Co., 614 S.E.2d 892, 893 (Ga. Ct. App. 2005); Pro Metal 
Buildings Systems, Inc. v. T.E. Driskell Grading Co., 316 S.E.2d 574 (Ga. Ct. App. 1984); Biltmore, 
224 S.E.2d at 489. Deposition testimony from both Patrick Dorsey and Mark Reese indicates a 
factual issue with respect to the timing ofthe request for the wood replacement. Plaintiff asserts that 
the request was made prior to work commencing and Defendant claims that the request was made 
after work commenced. (See Reese Dep. 1.,48-49, 198-99; Dorsey Dep. 1., at 58, 70, 72). Mr. Reese 
specifically testified that the replacement ofwood rather than the painting of rotten wood or wood 
which would not outlast the life-span of the paint was discussed prior to entering in to the Contract 
with Plaintiff. (Reese Dep. I., at 198-99). Mr. Dorsey's testimony likewise mirrors this 
understanding that Plaintiffwas responsible for incorporating the cost ofthe necessary materials into 
its bid for, and completion of, the Chesapeake project. (See Dorsey Dep. I., at 34-35, 46, 60). 
Indeed, the summary ofthe site visit includes such a provision. (See Doc. 88, McCann AfT., Ex.1, 
at PMG 0225). While it is clear that the replacement ofwood at the Chesapeake property entailed 
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the purchase of extra material, it is not clear whether said replacement was contemplated by the 
original Contract orwas outside the scope ofthe original Contract. Moreover, in viewing the course 
ofconduct, we find that a factual issue exists as to whether Defendant was aware that Plaintiff was 
providing work which was outside the scope of the original Contract and whether such a course of 
conduct constituted an implied waiver of the written change order requirement. 

Additionally, Defendant argues that, while Plaintiff "may be entitled to some compensation 
for some additional work which it performed at the Chesapeake Landing property," Defendant 
disputes the amounts claimed by Plaintifffor said work for a variety ofreasons. Defendant claims 
that not all the wood purchased by Plaintiff was used at the Chesapeake property. While Plaintiff 
argues that Defendant has produced no evidence which supports its argument, Defendant's evidence 
in support of its argument is of the same nature as Plaintiff's evidence. Both have produced sworn 
testimony stating that on the one hand, all the lumbar purchased was used at the Chesapeake work 
site, and on the other hand, material was left at the site, and was also returned .. It is not this Court's 
role to weigh each side's evidence to determine the truth ofthe matter. Rather, such is the province 
of the jury. 

Defendant further argues that Plaintiffbreached the Contract by failing to perform the work 
in a "first class manner" as agreed. (See Doc. 88, McCann Aff., Ex. 1, at JMG0048). Defendant 
contends that Plaintiff failed to replace the appropriate amount of wood, failed to perform proper 
prep work, painted over bad wood and was generally sloppy. (Dorsey Dep. I, at 172-73, 222-23; 
Dorsey Dep. II at 29). As a result ofPlaintiff's poor workmanship, Defendant contends that it was 
forced to hire other vendors to repair Plaintiff's work. (Dorsey Dep. I, at 173-75). As such, 
Defendant argues that Plaintiff is not entitled to the amount of compensation it seeks for the 
additional work performed. Plaintiff does not address this argument in its Reply memorandum and 
thus, we conclude that the issue remains a material factual issue for the trier of fact. 

For the reasons stated above, we find that reasonable minds could differ with respect to 
whether Plaintiffis entitled to recover for the additional work performed on the Chesapeake Landing 
property. Accordingly, we find that summary judgment is inappropriate and Plaintiff's Motion for 
Partial Summary Judgment is, therefore, denied. 

Furthermore, because we find that Plaintiffis not entitled to summary judgment on this issue, 
we do not reach the issue ofprejudgment interest. I 

I Pursuant to the parties' Final Pretrial Order, Defendant has withdrawn its counterclaims for fraud and 
misrepresentation. (Doc. 102). Thus, we do not reach the parties' arguments with respect to such in the present 
motion. 
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IT IS THEREFORE ORDERED THAT: 

1) Plaintiff's Motion for Partial Summary Judgment (Doc.88) be DENIED. 

SO ORDERED. 

Date: --'--f--f-+---f-

ｾ＠
/ 

}:\LES\Other civil\Property Maintenance Grp\partialmsj.ord.wpd 
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