EXHIBIT A

Unknown

From: Julio Guzman

Sent: Friday, February 08, 2008 3:12 PM

To: Martin Breuer; Tim Harper; Rod Russell; John Baugh

Cc: Tom Nolan; Kathy Williams; John Sullivan; Shelley Nelson

Subject: Privileged and Confidential: Level Set - "Cross-Use" Environments - Meeting Minutes - 8-Feb-08

TOMORROW NOW

Global Project Management Office

Meeting: Level Set - "Cross-Use" Environments - Meeting Minutes - 8-Feb-08

Attendees

Martin Breuer, Tim Harper, Rod Russell, John Baugh, Julio Guzman

Summary

Four clients are using one HRMS 7.5 environment. Those four clients and their respective status as of today are:

Client	CRM	AE	Wave	Product	Environment Status	Comments
Advanced Auto Parts	John Sullivan	Todd Dunfee	OT	HRMS	Not Migrating	No longer with TomorrowNow
Bear Stearns	John Sullivan	Ray Thompson	PY1	HRMS	Ready for Install	Citrix security creation in process. Database created. Contact has been out of the country this week.
Heritage Valley Health	John Sullivan	Ray Thompson	PY1	HRMS	Ready for Acceptance Test	In Acceptance Testing, Error encountered during Payroll system acceptance test with missing Code. We are looking into this issue now.
Universal City Studios	Kathy Williams	Ray Thompson	PY2	HRMS	Planning in Progress	Currently Wave 2. As of today this needs to be moved to Wave 1.

These clients need to prioritized to the front of the line in the Environments project and get completed immediately.

Action Items

Julio Guzman

- Setup meeting with the appropriate Peoplesoft Services Management and legal counsel to do the following, 11-Feb-08
 - 1. Reiterate the Nine Commandments of Compliance

Tim Harper

- Ensure that the customers above are prioritized and report a planned completion date to the group, 11-Feb-08
- Kathy Williams/John Sullivan
 - o Prioritize and complete the customer environments above ASAP

Regards,

Julio Guzman, PMP

Project Manager - Global PMO

TomorrowNow, Inc. +1 979 691 4230 Office +1 713 992 9561 Mobile

+1 979 691 4110 Fax

www.tomorrownow.com