

**REVISED SUMMARY OF PLAINTIFFS' DAMAGES**

	<b>Damage Category</b>	<b>Damage Amount</b>	<b>Exhibits</b>
1	Extra Fabrication Costs	\$127,852.52	190, 201, 210, 211, 212, 213, 214, 215, 216, 217, 218, 219, 220, 228, 229, 242, 243, 244, 245, 246, 250, 296
2	Amounts Kard Charged To Load Raw Materials For Shipment to PDM	\$5,000.00	227, 229
3	Shipping Costs	\$46,561.61	235, 236, 240, 243, 245, 246
4	Plaintiffs' Increased Tax Burden	\$6815.12 (paid \$67,160.61 vs. should have paid Kard \$60,345.49)	190, 201, 205, 210, 211, 212, 213, 215, 216, 217, 218, 219, 220, 229, 239, 240, 242, 243, 244, 245, 246, 250, 296
5	Costs Incurred To Order Additional Plans For PDM	\$278.19 plus \$43.06 shipping	248, 249
6	Additional Employee Expenses	\$29,900.00	251, 290, 292
7	Increased Travel Expenses	\$1,236.75	251
8	Increased Supervision Costs	\$10,000.00	268, 290, 288, 320, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340
9	Increased Equipment Costs	\$109,213.17	238, 297, 308, 320, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340
10	Lost Incentives	\$50,000.00	1, 268, 320, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340
	<b>Total</b>	<b>\$386,900.42</b>	

Pre-Judgment Interest As Of June 18, 2009	\$75,721.60 plus \$46.83 per day after 6/18/09	<b>\$462,622.02</b> (as of 6/18/09)
---	--	--

EXHIBIT A

