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UNITED STATES DISTRICT COURT 

EASTERN DISTRICT OF LOUISIANA 

 

CFP NEW ORLEANS, LLC               CIVIL ACTION   
        
VERSUS        NO. 16-15474      
  
ORLEANS PARISH JUDICIAL     SECTION “N”- KDE -JVM 
DISTRICT COURT BUILDING          
COMMISSION, JUDGE KERN REESE, 
AND JUDGE CHRISTOPHER BRUNO 
 

ORDER AND REASONS 

 Presently before the Court is a motion for summary judgment filed by Defendant Orleans 

Parish Judicial District Court Building Commission (“JBC”).  Having carefully reviewed the 

parties’ submissions, the remainder of the record in this matter, and applicable law, IT IS 

ORDERED that the motion (Rec. Doc. 40) is GRANTED IN PART and DENIED IN PART as 

stated herein.   

 Specifically, the motion for summary judgment is GRANTED relative to Plaintiff CFP 

New Orleans, LLC’s (“CFP”) claim for the $467,564.00 expended by Civic Development 

Collaborative (“CDC”) to obtain “site control” of the Canal Street and Cleveland Avenue 

immovable properties at issue here.  Even construing the evidence in Plaintiff’s favor, as the Court 

must on summary judgment, Plaintiff CFP has failed to demonstrate the existence of a triable issue 

of fact relative to the JBC’s alleged obligation to reimburse either CFP or CDC for these funds.   
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 In short, the parties’ legal obligations are addressed in a twenty-page written contract – the 

“Professional Services Agreement” (“PSA”) – entered into by CFP and the JDC in December 

2014,  with an effective date of February 18, 2014, that was executed after months of meetings and 

communications amongst sophisticated parties having the benefit of counsel.  Significantly, 

however, though $180,000 of the $476,564.00 that CFP seeks to recover for land acquisition were 

expended by CDC months before the December 2014 execution date of the PSA, nothing was 

included in the contract to establish the JDC’s ultimate responsibility for those amounts or any 

other sums necessary for further extensions of time.  Rather, although the third “Whereas” clause 

of the PSA expressly acknowledges that CDC has entered into a purchase agreement relative to 

immovable property to serve as the situs for the anticipated courthouse, Article III, Section 2(A)(3) 

of the PSA simply provides for CFP and JBC, during Phase 1, to “negotiate and enter into a 

definitive binding agreement for the purchase of the property, on terms and conditions satisfactory 

to JBC in its sole discretion.”1   

 As set forth in the Court’s prior Order and Reasons (Rec. Doc. 25), had CFP wanted a 

different rule to apply relative to the immovable property in question, such a provision seemingly 

could have easily being included in the parties’ written agreement.  CFP did not, however, and 

cannot now simply ignore the provisions of the parties’ written contract that are unfavorable to its 

position.  Furthermore, though CFP avers reliance on Judge Reese’s alleged verbal directives to 

CFP and CDC regarding “site control” (without ever requiring written proof of bylaws and/or 

resolutions authorizing such measures by a public body relative to immovable property), no 

evidence is cited reflecting any assertion by Judge Reese that the JBC would actually pay for the 

expenses he purportedly sought to have CDC bear.   

                                                 
1  See Rec. Doc. 40-3, p. 6 of 19 (emphasis added). 
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 Finally, given the significant financial development fees potentially payable to CFP under 

the PSA, and the substantial potential earnings that CDC’s planned development of a parking 

garage (and other improvements) on an adjoining part of the property in question would provide, 

it is hardly that inconceivable both CFP or CDC willingly chose to forego any opportunity to 

recover the costs of site control from the JBC.  Indeed, it was only when the JBC terminated the 

contract in October 2015 that any charges for site control of the land to be utilized for the future 

courthouse appeared on any of CFP’s invoices to the JBC. 2   

 With respect to the additional sums sought by CFP relative to “Development Fees” or 

additional reimbursement for “Professional Architectural Services” (see Rec. Doc. 43-4, p. 12 of 

122), Defendant JBC’s motion for summary judgment is DENIED.  A careful review of the 

parties’ written submissions reveals the existence of disputed material facts regarding the 

$343,451.33 paid by JBC on July 21, 2015 that are appropriately determined at trial with the 

benefit of live testimony. 3    

 New Orleans, Louisiana, this 3rd day of May 2018.  
 

     _________________________________ 
     KURT D. ENGELHARDT 
     UNITED STATES DISTRICT JUDGE 

      

 

 

 

 

                                                 
2  See Rec. Doc. 43-4, p. 7 of 122 - p. 13 of 122, and p. 21 of 122.  
3  Id.; see also;  Rec. Doc. 40-5 (including the July 7, 2015 email from Pat Tobler to Pat Gootee and George 
Bendick); Rec. Doc. 43-3, p. 5 of 5; Rec. Doc. 43-4, p. 2 of 122- p. 5 of 122; Rec. Doc. 43-5. 


