
UNITED STATES DISTRICT COURT
WESTERN DISTRICT OF NEW YORK

L. W. MATTESON, INC.,

Plaintiff,   
v.     DECISION AND ORDER

   10-CV-168S

SEVENSON ENVIRONMENTAL
SERVICES, INC., 

Defendant.

I.  INTRODUCTION

In this action, Plaintiff L. W. Matteson, Inc. (“Matteson”) brings suit against

Defendant Sevenson Environmental Services, Inc. (“Sevenson”) claiming that Defendant

breached its contract with Plaintiff by failing to pay the agreed upon amount following

Plaintiff’s completion of dredging services on Defendant’s behalf.  Defendant counterclaims

alleging Plaintiff negligently misrepresented its ability to perform the contract.  Defendant

also makes a cross-motion for sanctions claiming that Plaintiff destroyed evidence critical

to its defense.  Presently before this Court is Plaintiff’s Motion for Summary Judgment on

its breach of contract and prompt payment claims.1  Also before this Court is Defendant’s

Cross-Motion for Sanctions.2  Additionally, this Court has before it Plaintiff’s Motion for

1 In support of its Motion for Summary Judgment, Plaintiff filed a Statement of Facts, with Exhibits;

a Memorandum of Law; and a Reply Memorandum to Defendant’s Opposition.  (Docket Nos. 30 - 40,  53 -

63.)

In opposition to this motion, Defendant filed a Response to Plaintiff’s Statement of Material Fact,

with Exhibits; and a Memorandum of Law.  (Docket Nos. 44 -  52.)

2 In support of its Cross-Motion for Sanctions, Defendant filed a Memorandum of Law; and the

Reply Affidavit of Sean J. MacKenzie, Esq., with attached Exhibits.  (Docket Nos. 52, 66.)

In opposition to this motion, Plaintiff filed a Memorandum of Law, with attached Exhibits.  (Docket

No. 64.)
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Status Conference and Suggestions in Support.3  For the reasons discussed below,

Plaintiff’s Motion for Summary Judgment is granted in part and denied in part, Defendant’s

Cross-Motion for Sanctions is denied, and Plaintiff’s Motion for Status Conference and

Suggestions in Support is denied as moot.

II.  BACKGROUND

A. Facts

Plaintiff Matteson is an Iowa corporation with its principal place of business in

Burlington, Iowa.  (Complaint (“Comp.”), Docket No. 1, ¶ 1.)  Matteson is in the business

of dredging materials from waterways and major bodies of water throughout the United

States, in the role of general contractor, subcontractor, and lessor.  (Plaintiff L. W.

Matteson’s Reply to Defendant’s Response to the Statement of Material Facts in Support

of Matteson’s Motion for Summary Judgment (“Statement”), Docket No. 54, ¶ 1.) 

Defendant Sevenson is a New York corporation with its principal place of business in

Niagara Falls, New York.  Sevenson is in the business of environmental remediation

projects and acts as a general contractor.  (Id. at ¶ 2; Comp. ¶ 2.)

The TVA is a corporate agency and instrumentality of the United States engaged

in electrical power generation.   (Statement ¶ 4.)  The TVA had been storing fly ash waste

in a storage cell adjacent to the Emory River.  (Id. ¶¶ 5, 6.)  This storage cell failed on

December 22, 2008, releasing fly ash into the Emory River, prompting the TVA to issue a

3
Plaintiff moves this Court to set a new trial date because of concerns regarding the age of one of

its primary expert and fact witnesses, Lawrence Matteson, Sr., founder and majority owner of L. W .

Matteson, Inc.  Because this Decision and Order resolves Plaintiff’s Motion for Summary Judgment and

returns this matter to Judge Schroeder for further consideration, this Court does not reach Plaintiff’s

request to set a trial date.
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Request for Proposal for dredging the Emory River of fly ash.  (Id. ¶ 7, 9.)

Sevenson submitted a proposal which included the use of two dredging vessels, as

well as a third vessel as needed, to meet the TVA’s specifications that an average

minimum of 9,000 cubic yards be dredged per day, for a total of 1.5 million cubic yards

over the course of the project.  (Id. ¶¶ 10, 11, 12.)  Sevenson and the TVA entered into a

contract on July 15, 2009 for dredging operations in the Emory River, with an effective date

of July 1, 2009.  (Id. ¶ 16.)

Prior to entering the contract with the TVA, Sevenson executed a Purchase Order

(“PO”) with Matteson, in which Matteson agreed to provide a dredging vessel, equipment,

and personnel, and perform dredging work as directed by Sevenson at a per hour unit

price.  (Id. ¶¶ 20, 23.)  The PO provided that Matteson would provide good and

merchantable equipment, and would repair and replace equipment that Sevenson found

faulty or defective.  (Id. ¶ 23.)  The PO also included a series of rental rates that set a

payment schedule dictating how Matteson would be paid.  (Id. ¶ 24.)  Pursuant to this

schedule, Matteson would be paid 100% “pay time” ($2,100) per hour its dredge was in

operation with the cutterhead turning and the main pump moving material through the

pipeline.  (Id.)  Matteson would be compensated 70% ($1,470) per hour while it was

moving anchors, cleaning swing lines, or other similar work.  (Id.)  Finally, Matteson would

only receive 40% ($840) per hour the dredge was down due to inclement weather, and 0%

for any time relating to operating repairs and mechanical breakdowns in excess of 2 hours

per event.  (Id.)  A similar percentage breakdown was calculated for use of a booster

pump.  (Id. ¶ 26.)  The PO estimated 2000 hours of dredging at a 100% payment rate, 500

hours at a 70% rate, and 200 hours at a 40% rate.  (Id.)  However, the PO also stated that
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Matteson would be paid a unit price regardless of whether the final quantities were more

or less than the estimated quantities.  (Id.)  Additionally, Matteson was to receive lump

payments of $625,000 and $310,000 for mobilization and demobilization of the drill,

respectively.  (Id. ¶ 25.)  

Sevenson retained the right to terminate the contract for any reason and did so on

February 1, 2010 after dredging operations were completed.  (Id. ¶ 35.)  Matteson

calculated that the total hours of operation under the 100%, 70%, and 40% pay categories

added up to a final cost of $5,173,273.50.  (Id. ¶ 44.)  This included 1,709.96 hours at

100% pay time, 776.01 hours at 70% pay time, and 85.42 hours at 40% pay time.  (Id.) 

Sevenson reevaluated Matteson’s calculations and paid Matteson only $2,931,587.11.  (Id.

¶¶ 44, 47.)  Matteson brings this action to recover the difference, plus interest.  (Comp. ¶

53.)  Sevenson counterclaims alleging that Matteson misrepresented its ability to dredge

1.5 million cubic yards of fly ash at an average daily rate of 12,000 - 20,000 in situ cubic

yards.  (Answer with Counterclaim, Docket No. 8, ¶ 15.)  Sevenson also claims Matteson

was responsible for the destruction of evidence crucial to Sevenson’s defense. 

(Memorandum of Law in Opposition to Plaintiff’s Motion for Summary Judgment and in

Support of Defendant’s Cross-Motion for Sanctions (“Def.’s Opp’n), Docket No. 52, 14.)

B. Procedural History

Plaintiff commenced this action on March 2, 2010 by filing a complaint in the United

States District Court for the Western District of New York.  On April 5, 2010, Sevenson filed

an Answer and Counterclaim.  Matteson responded with its Reply on April 26, 2010 and

this Court referred non-dispositive pre-trial matters to the Honorable H. Kenneth
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Schroeder, Jr., United States Magistrate Judge.  After a series of amended case

management orders, discovery was set to close by June 1, 2011.  Immediately prior to the

close of discovery, Sevenson moved Judge Schroeder to grant an extension of time to

complete discovery, as well as a motion to amend/correct its Answer to include a re-

calculation of damages and clarification of its negligent misrepresentation counterclaim. 

The motions were fully briefed.  Before Judge Schroeder could issue a decision resolving

Sevenson’s motions, Matteson filed its Motion for Summary Judgment.  This Court stayed

Judge Schroeder’s amended case management order of March 4, 2011 pending resolution

of Plaintiff’s motion.  Sevenson filed its Opposition to Matteson’s motion on August 12,

2011, including a Cross-Motion for Sanctions.  Matteson filed a reply to Sevenson’s

Opposition on September 2, 2011, and a Response to Sevenson’s cross-motion on

September 6, 2011.  Sevenson filed an Affidavit in reply on September 16, 2011.  Most

recently, on October 27, 2011 Matteson filed a Motion for Status Conference and

Suggestions in Support, requesting that this Court set a trial date.

 

III.  DISCUSSION AND ANALYSIS

A. Summary Judgment Standard

Rule 56 of the Federal Rules of Civil Procedure provides that summary judgment

is warranted where the "pleadings, depositions, answers to interrogatories, and admissions

on file, together with the affidavits, if any, show that there is no genuine issue as to any

material fact and that the moving party is entitled to judgment as a matter of law."  Fed. R.

Civ. P. 56(c).  A "genuine issue" exists "if the evidence is such that a reasonable jury could
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return a verdict for the non-moving party."  Anderson v. Liberty Lobby, Inc., 477 U.S. 242,

248, 106 S. Ct. 2505, 2510, 91 L. Ed. 2d 202 (1986).  A fact is "material" if it "might affect

the outcome of the suit under governing law." Id.

In deciding a motion for summary judgment, the evidence and the inferences drawn

from the evidence must be "viewed in the light most favorable to the party opposing the

motion."  Addickes v. S.H. Kress & Co., 398 U.S. 144, 158-59, 90 S. Ct.1598, 1609, 26 L.

Ed. 2d 142 (1970).  "Only when reasonable minds could not differ as to the import of

evidence is summary judgment proper."  Bryant v. Maffucci, 923 F.2d 979, 982 (2d Cir.

1991).  The function of the court is not “to weigh the evidence and determine the truth of

the matter but to determine whether there is a genuine issue for trial."  Anderson, 477 U.S.

at 249.

B. Plaintiff’s Motion for Summary Judgment

Matteson’s dispositive motion raises three primary issues: (1) whether Sevenson

breached its contract with Matteson; (2) whether Sevenson’s affirmative defenses preclude

summary judgment in Matteson’s favor; and (3) whether Matteson is entitled to summary

judgment on Sevenson’s counterclaim.  These issues are discussed below. 

1. The Existence of Disputed Issues of Material Fact Precludes Summary
Judgment in Plaintiff’s Favor on its Breach of Contract Claim

Matteson argues that it is entitled to summary judgment because the PO requires

payment according to the number of hours Matteson’s equipment is used.  Matteson

asserts that on top of the $2,931,587.11 Sevenson previously paid, Matteson is entitled to

an additional $3,926,760.92, plus pre-judgment interest, for its work.  Sevenson disputes

the accuracy of Matteson’s calculations and alleges that Matteson improperly charged a
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100% payment rate anytime the dredge pumps were running, instead of reducing the

payment rate whenever the dredge pumps were only pumping water.

Under New York law, a plaintiff alleging a breach of contract must establish (1) the

existence of a contract; (2) performance of the contract by one party; (3) breach by the

other party; and (4) resulting damages.  Rexnord Holdings, Inc. v. Bidermann, 21 F.3d 522,

525 (2d Cir. 1994).4  The parties do not dispute that the PO constitutes a contract between

them.  The second element is the source of Sevenson’s affirmative defenses, and is

discussed later.  Therefore the principal issue to resolve is whether Sevenson underpaid

Matteson, or whether Matteson inflated the payment rate it was due.

The parties’ agreement, detailed in the PO, calls for a 100% payment rate of $2,100

for every hour the dredge pumps were active and pumping material.  (Statement ¶ 24.) 

“Material” is defined as anything over the density of water.  (Def.’s Opp’n 4.)  Because the

density of water is 1.0 grams per cubic centimeter, anything over that number would

constitute material.  (Id.)  Fly ash, the specific material Matteson was dredging for, ranged

from 1.0001 to 1.4 grams per cubic centimeter.  (Id.)  The parties agree that whenever the

dredges were pumping water, or 1.0 grams per cubic centimeter, and not material, that a

reduced payment rate would be applied.  (Plaintiff L. W. Matteson, Inc.’s Reply to

Defendant’s Opposition to Plaintiff’s Motion for Summary Judgment (“Pl.’s Reply”), Docket

No. 53, 3-4.) 

The parties dispute how the number of 100% payment rate hours should be

determined.  Matteson argues that the hours should be measured according to the dredge

4
Neither party disputes the applicability of New York law.  Furthermore, the disputed PO provides

that it is to be governed by, and interpreted under, New York law.  (Statement ¶ 31.)
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logs.  Sevenson argues that the dredge logs are inaccurate, and that the proper record is

determined by a computer software program installed on Matteson’s dredge vessel called

WinOPS.  (Def.’s Opp’n 7.)

The dredge logs were kept by Matteson’s dredge operators, or levermen, who

operated the dredge pumps and recorded when those pumps were started and stopped,

as well as the density of the material being pumped.  (Pl.’s Ex. 20.)  In addition, Sevenson

had personnel on Matteson’s vessel full-time to observe the effluent being discharged by

the dredging operation.  (Pl.’s Ex. 19.)  The logs were submitted to Sevenson’s Project

Manager, Joseph Burke, who allegedly compared Matteson’s pay applications with

Sevenson’s own records and resolved any discrepancies.  (Plaintiff L. W. Matteson, Inc.’s

Memorandum in Support of Motion for Summary Judgment, Docket No. 40, 3-4.)  Using

these records, Sevenson created a spreadsheet, identifying the number of hours dredged

by Matteson.  (Statement ¶ 28.)  Further, Matteson contends that charging on the basis of

the dredge logs constitutes the industry standard.  (Pl.’s Reply 3.)

Sevenson disputes the accuracy of the dredge logs on a number of grounds.5 

Sevenson’s principal challenge is that the dredge logs only track when the pumps are

active and do not track whether pumps are pumping water or material.  As a result, the

5
Matteson accuses Sevenson of introducing various witness affidavits that conflict with the

respective witnesses’ deposition testimony and that these affidavits were introduced after the close of

discovery.  “To the extent that [a witness’s] earlier deposition testimony is at odds with his declaration, we

follow the rule that a party may not create an issue of fact by submitting an affidavit in opposition to a

summary judgment motion that, by omission or addition, contradicts the affiant’s previous deposition

testimony.”  Ramos v. Baldor Specialty Foods, Inc., 10 Civ. 6271(RMB), 2011 W L 2565330, at *7 n.6

(S.D.N.Y. June 16, 2011) (quoting Raskin v. W yatt Co., 125 F.3d 55, 63 (2d Cir. 1995)).  This Court notes,

however, that discovery in this case had not yet closed at the time Matteson filed its Motion for Summary

Judgment.  Rather, Judge Schroeder had before him Sevenson’s Motion for Extension of Time to

Complete Discovery and Sevenson’s Motion to Amend/Correct Answer.  Consequently, although this

Court will look to whether a witness’s deposition testimony conflicts with his affidavit, it will not view

Sevenson’s actions as abusive.
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dredge logs cannot provide an accurate measurement of when Matteson was entitled to

a lesser payment rate.

However, Sevenson’s argument ignores that the dredge logs do, in fact, show when

Matteson was pumping water and charging the agreed upon 70% payment rate.  (See,

e.g., Pl.’s Ex. 17b.)  Although Sevenson alleges that the dredge operator’s shift log only

shows when the pump was stopped and started, the dredge logs actually show, under a

column entitled “Lost Time,” the specific payment rate, variously listing 70%, 100%, and

0%.  (Id.)  Those entries recording 70% payment list multiple reasons for the reduced

payment rate, including whenever water was being pumped through the pipeline.  (Id.)  

The affidavits Sevenson submits do little to counter this fact.  For example,

Sevenson argues that Burke’s affidavit demonstrates that neither he nor anyone else kept

track of when Matteson was pumping material.  Yet Burke’s deposition shows that he did

go over Matteson’s numbers, including downtime and standby time, and that he conferred

with Mahlon Vance Mangum, Matteson’s project superintendent, to ensure that the

numbers were in agreement.  

Q: [I]t seemed to me that there was a first part where you would match up from
project records the actual hours that were being claimed on the Matteson
pay application?

A: Correct.
Q: Okay.  And then you would satisfy yourself that those were acceptable to

you?
A: Yes.
Q: Okay.  And then you would go through the second process of then adjusting

the invoice?
A: Correct.

(Pl.’s Ex. 12.)

Sevenson also selectively quotes from the deposition of L.W. Matteson, Jr.,

9



Matteson’s vice-president.  Sevenson quotes the witness as saying that “[i]f the pump is

turning, that’s paytime, one hundred percent pay time,” as evidence that Matteson only

kept track of when the pump was on and off.  (Def.’s Opp’n 5.)  Sevenson neglects to

include the following sentence, which states “[w]hen the clutch is out and you are moving

anchors or cleaning debris, it’s at a lesser rate.”  (Def.’s Ex. 9.)  Sevenson continues to

cherry-pick later parts of the deposition, quoting “[i]f there is water coming out of the end

of the pipe, the clutch is engaged . . . . [i]f there’s not, the clutch wouldn’t be engaged . .

. . [t]hat’s the normal situation, yes.”  (Def.’s Ex. 9.)  But Sevenson ignores the intervening

testimony that rental agreements would typically also involve the parties agreeing on a

daily basis what the run time was, including that in this contract Sevenson had individuals

watching what was coming out of the pipe.  (Def.’s Ex. 9.)  

Sevenson has also submitted the affidavit of M.V. Mangum, who was Matteson’s

superintendent on the project, and responsible for preparing and submitting daily

production reports to Sevenson.  (Def.’s Ex. 6.)  Sevenson argues that Mangum was never

instructed to exclude from the levermen’s logs or daily reports the time that only water was

being pumped.  Sevenson submits select pages from Mangum’s deposition in support of

this contention, but fails to include that testimony showing that Mangum would be

contacted from the shoreline regarding what type of material the pump was releasing. 

(See Def.’s Ex. 14; Pl.’s Ex. 20.)  Specifically, Mangum testified that:

Q: And did you find at times that it was just pumping water?
A: We would get calls from the rim ditch saying it was just – you know, it was

like – they had categorizes [sic], dark gray, gray, light gray and clear.  They
would call us and let us know what was coming out of the pipes.”

(Pl.’s Ex. 20.)  Mangum went on to testify that he “had reliable reports and the leverman
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there to hopefully tell [him] the truth.”  This was corroborated by Sevenson’s President,

Michael A. Elia, who testified that Sevenson’s personnel observed Matteson’s dredging

operations.  (Pl.’s Ex. 19.)  Mangum’s later affidavit testifies that Matteson failed to inform

its levermen that the dredge logs should only include time spent pumping material.  (Def.’s

Ex. 6.)  To the extent this affidavit conflicts with Mangum’s earlier deposition testimony that

the levermen were informed when only water was being pumped and that these reports

were reliable, Mangum’s affidavit is deemed inconsistent and will not be considered. 

Golden v. Merrill Lynch & Co., No. 06 Civ. 2970(RWS), 2007 WL 4299443, at *9 (S.D.N.Y.

Dec. 6, 2007) (“Courts in this Circuit have rejected such attempts to rely on declarations

that contradict the witness’s prior deposition testimony and have granted summary

judgment even where the purported new evidence would otherwise create a triable issue

of fact.” (citing Brown v. Henderson, 257 F.3d 246, 252 (2d Cir. 2001)).  This Court further

notes that, as discussed above, the dredge logs did show when only water was being

pumped.

Other affidavits submitted by Sevenson are no more availing.  Richard Bradley, one

of Matteson’s engineers, now working for Sevenson, stated that levermen wrote in the

dredge logs when the dredge pump was started and stopped, which “included the time that

the dredge was pumping water in order to float lines and sink lines.”  (Def.’s Ex. 2.)  But

this corresponds exactly to what the dredge logs show, namely that the levermen would

record, under the column labeled “Reasons,” why payment at a reduced rate was

appropriate, including during those times when they would float and sink lines.  

Nevertheless, summary judgment cannot be granted in Matteson’s favor because

the record contains enough evidence to challenge the accuracy of the dredge logs.  For
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example, Superintendent Mangum, during his deposition, described several problems with

the nighttime levermen.  “The nighttime people, they would write down stuff and I didn’t

ever know what half of it meant.  I mean, I don’t know whether they was [sic] just writing

down stuff to be writing it down or what . . . .”  (Pl.’s Ex. 20.)  Mangum further testified that

the density meter was inoperable at times and that levermen would not always record

gauge readings.  (Id.)  “They a whole lot of times just didn’t fill it out.  You know, whether

it was working correctly or not, at times it was, at times it wasn’t.  I would have the

levermen argue back and forth about it.”  (Id.)  Other testimony confirms that the dredge

reports were not entirely accurate.  The affidavit of Timothy M. Donegan, a licensed

engineer previously with Matteson, shows that Matteson’s density gauge may not have

been working properly.  (Def.’s Ex. 5; Pl.’s Ex. 25.)  This was corroborated by the affidavit

of Timothy J. Harrington, a licensed engineer with a company called Hard Hat Services that

was retained by Sevenson to analyze the dredge production of Matteson.  (Def.’s Ex. 4.) 

Harrington’s analysis revealed that the density meter would read 1.01 or 1.02 even when

pumping only water.  (Id.)

Further, although Matteson claims it proceeded in a manner consistent with the

industry’s standard, Matteson has not shown that the parties intended this standard to bind

their agreement, especially since the PO stipulated that Matteson would act “in strict

compliance” with the principal contract between the TVA and Sevenson.  (Pl.’s Ex. 11.) 

Indeed, the PO only refers to Matteson performing the dredging operations in “a good and

workmanlike manner.”  (Id.)  This Court finds instructive that “courts that have interpreted

contracts that require undefined ‘commercially reasonable’ conduct have not read industry

standards into that term without further evaluation of the parties’ circumstances and the
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consequences of compliance with these standards.”  Microboard Processing, Inc. v.

Creston Elec., Inc., No. 3:09cv708 (JBA), 2011 WL 1213177, at *2 (D. Conn. Mar. 29,

2011).  Here, the only reference to the relevance of industry standards is a brief mention

by Matteson’s Vice-President of Operations Jon Nieman that billing based on the dredge

log is the industry standard.  (Pl.’s Ex. 25.)  Without more, this is not enough to grant

summary judgment in Matteson’s favor.  Additionally, even if this Court were to find the

industry standard relevant, Sevenson has presented sufficient evidence of errors in the

dredge logs to raise a question of whether Matteson complied with its purported standard. 

Consequently, “[t]he Court believes that it is best left to the jury to decide whether any

industry standards or practices have been violated.”  Nygren v. Greater N.Y. Mut. Ins. Co.,

No. 3:07CV00462(DJS), 2009 WL 807470, at *5 (D. Conn. Mar. 27, 2009); see also

Fleetwood Agency, Inc. v. Berde Elec. Corp., 925 N.Y.S.2d 576, 578 (N.Y. App. Div. 2011)

(holding that summary judgment should have been denied where affidavits created triable

issues of fact as to whether pricing of services was in compliance with industry standards);

Mary Imogene Bassett Hosp. v. Cannon Design, Inc., 923 N.Y.S.2d 751, 754 (N.Y. App.

Div. 2011) (“Even if defendant complied with industry standards . . . defendant could still

be held liable for a breach of contract.”).

The Court also notes that Sevenson has argued in favor of an alternative means of

measuring Matteson’s hours of operation.  (Def.’s Opp’n 8.)  WinOPS is a software

program installed aboard dredging vessels, including Matteson’s, that monitors the

positioning of a dredge, as well as the density of material being pumped.  (Pl.’s Ex. 25.) 

Data from that program reflects that between August 25, 2009 and September 1, 2009

there were significant discrepancies between the total hours WinOPS recorded the pumps
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processing material of a density in excess of 1.0 grams per cubic centimeter and the total

hours that Matteson billed at 100%.  (Def.’s Ex. 5.)  Specifically, between August 25, 2009

and September 1, 2009, WinOPS recorded a density in excess of 1.0 for a total of 79.3

hours.  (Id.)  By contrast, Matteson billed Sevenson at a 100% payment rate for 114.25

hours.  (Id.)  Considering the total time the pump was operating, reveals that Matteson was

only pumping material having a density greater than 1.0 for 53% of the time.  (Id.) 

Unfortunately, for reasons discussed later, WinOPS data is available for only this eight day

period.

Unsurprisingly, Matteson strongly contests the data’s significance.  Matteson argues

that WinOPS is never used to calculate the amount of material dredged, or the number of

hours a dredge was pumping, and reiterates that the industry standard is to abide by the

dredge logs.  (Pl.’s Ex. 25.)  Of greater importance, is Matteson’s assertion that WinOPS

only records density data to a single decimal point.  This means that a dredge pump could

be processing material at a density of 1.0001, while WinOPS would record a density of 1.0,

the density of water.  (See Pl.’s Ex. 25.)  WinOPS data in the record does indeed reflect

that density is measured only to a single decimal.  (See, e.g., Def.’s Ex. 5b.)  Further, the

density of fly ash in water ranges anywhere from 1.0001 to 1.3.  (Pl.’s Ex. 25.)  There is,

in short, substantial doubt as to whether WinOPS can accurately monitor the number of

hours a dredger pumps material.  Nevertheless, resolving such doubts is a task better left

to the trier of fact at trial, and not this Court on motion.  This is especially so given the

questionable accuracy of Matteson’s dredge logs.  

Accordingly, Matteson’s Motion for Summary Judgment on its breach of contract
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claim will be denied.6

2. The Lack of Response to Plaintiff’s Arguments Results in the
Abandonment of Defendant’s Affirmative Defenses

Sevenson presents two affirmative defenses in its Answer.  The first is that Matteson

breached the contract by failing to provide a sufficient number of skilled employees and

equipment in good working order.  The second is that Matteson warranted that it would be

able to excavate an average rate of 12,000 in situ cubic yards per day of fly ash.  In its

supporting memorandum, Matteson argues that neither of these defenses is sufficient to

preclude summary judgment.  Matteson points to the PO which does not contain any

production requirements, and only specifies payment by hours of operation.  Similarly, the

PO does not specify staff levels.  The PO also contains a merger clause stating that “[t]his

agreement is the sole and entire agreement between the parties and supersedes all prior

communications, proposals, offers and agreements, whether written or oral,” which

Matteson argues precludes Sevenson’s affirmative defenses.  

“Federal courts may deem a claim abandoned when a party moves for summary

judgment on one ground and the party opposing summary judgment fails to address the

argument in any way.”  Dunkin’ Donuts Franchised Rests. LLC v. Tim & Tab Donuts, Inc.,

No. 07-CV-3662 (KAM)(MDG), 2009 WL 2997382, at *9 (E.D.N.Y. Sep. 15, 2009) (quoting

Taylor v. City of New York, 269 F. Supp. 2d 68, 75 (E.D.N.Y. 2003)).  

Upon review of Sevenson’s responding memorandum, it is clear that Sevenson

6
Matteson also moves for summary judgment on its New York Prompt Payment Law claim. 

Sevenson contends, and Matteson does not dispute, that resolution of this claim depends on the outcome

of Matteson’s breach of contract claim.  Therefore, because this Court denies summary judgment in favor

of Matteson on its breach of contract claim, the Court will also deny Matteson’s motion as to its prompt

payment claim.
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disputes Matteson’s motion for summary judgment as to Sevenson’s counterclaim, but

makes no arguments responding to Matteson’s arguments against its affirmative defenses. 

Specifically, Sevenson has no response to the fact that the PO does not contain minimum

staffing or production levels, that the merger clause precludes warranty defenses, that the

agreement already provided for pay exceptions for faulty equipment, and that Sevenson

failed to exercise its right to terminate Matteson until the dredging operations were

completed.  Although there may be some factual cross-over between Sevenson’s

affirmative defenses and its counterclaim, Sevenson has chosen to address these, if at all,

within the context of its counterclaim.  “As a result of defendants’ failure to oppose

plaintiff’s motion as to their defenses . . . the court finds that the defendants abandoned

their affirmative defenses. . . . [and] grants plaintiffs’ motion for summary judgment as to

the affirmative defenses . . . .”  Id. (citing Wecare Holdings, LLC v. Bedminster Int’l Ltd., 08-

cv-6213, 2009 U.S. Dist. Lexis 20080, at *28 (W.D.N.Y. Mar. 9, 2009)).  

3. The Failure to Show Reasonable Reliance Warrants Granting Plaintiff’s
Motion for Summary Judgment on Defendant’s Counterclaim for
Negligent Misrepresentation

In its Answer, Sevenson asserts a counterclaim for negligent misrepresentation.7 

Sevenson alleges that Matteson misrepresented that its dredging equipment was capable

of removing fly ash from Emory River at an average daily rate of 12,000 - 20,000 in situ

cubic yards.  Sevenson further alleges that it relied upon these representations in

submitting its proposal to the TVA, in which it identified Matteson as a dredging

7
This Court acknowledges that, as a result of its order staying the most recent case management

order, Judge Schroeder has not had the opportunity to rule on Sevenson’s Motion to Amend/Correct

Answer.  Because this Court must make all inferences in favor of the non-moving party, here Sevenson,

this Court will assume, for purposes of resolving Matteson’s motion, that Sevenson’s Answer has been

amended.  

16



subcontractor capable of removing ash at a daily rate of 12,500 in situ cubic yards.  (Motion

to Amend/Correct Answer, Docket No. 21, Ex. E, ¶ 20.)  Having relied on Matteson’s

alleged misrepresentations, Sevenson claims that it then incurred damages.  Specifically,

because Matteson failed to complete its contractual duties, Sevenson was unable to

complete its work for the TVA by December 31, 2009.  (Id. ¶ 28.)  This meant not only that

Sevenson missed out on an early performance bonus of $71,429 per day, capped at

$2,000,000, but also that Sevenson incurred the cost of maintaining dredging operations

until February 1, 2010 in the amount of $3,813,445.  (Id. ¶¶ 27, 28, 29.)  Matteson

responds that Sevenson cannot establish the requisite reliance and that any statements

Matteson made were, in any case, non-actionable future statements.

“Under New York law, the elements for a negligent misrepresentation claim are that

(1) the defendant had a duty, as a result of a special relationship, to give correct

information; (2) the defendant made a false representation that he or she should have

known was incorrect; (3) the information supplied in the representation was known by the

defendant to be desired by the plaintiff for a serious purpose; (4) the plaintiff intended to

rely and act upon it; and (5) the plaintiff reasonably relied on it to his or her detriment.  In

re Artrade Fin. Techs. Ltd., No. 02-16212 (ALG), 2007 WL 433358, at *5 (Bankr. S.D.N.Y.

Feb. 5, 2007) (quoting Hydro Investors, Inc. v. Trafalgar Power, 227 F.3d 8, 20 (2d Cir.

2000)).

Matteson argues that Sevenson cannot establish reasonable reliance on Matteson’s

alleged misrepresentations.  Even where there is a duty to disclose and a special

relationship between the parties, it is not necessarily the case that one party reasonably

relied on the misrepresentations or omissions of another.  PPI Enters. (U.S.), Inc. v. Del
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Monte Foods Co., No. 99 Civ. 3794(BSJ), 2003 WL 22118977 (S.D.N.Y. Sep. 11, 2003). 

Here, there is conflicting testimony as to whether Sevenson relied on Matteson’s

representations regarding its ability to dredge 12,000 in situ cubic yards per day. 

Sevenson argues that Matteson quoted it this figure, and that Sevenson relied on this

quote in making its June 15, 2009 bid, citing to excerpts of its president’s deposition. 

(Def.’s Ex. 8.)  However, that excerpt does not mention any date.  Furthermore,

Sevenson’s reliance on a detailed cost summary by Matteson is misplaced because this

was an internal document, that was never provided to Sevenson until discovery.  (Def.’s

Ex. 13.)  

Mike Crystal, one of Sevenson’s vice-presidents, does recall asking Jon Nieman

prior to the proposal whether Matteson had a dredge available that could do work in the

12,000 yard volume range, to which Nieman responded in the affirmative.  (Affidavit of

Sean J. MacKenzie, Docket No. 70, Ex. B.)  But aside from this conversation, of which

Crystal remembers no further details, Crystal’s deposition reveals that Matteson stated that

it would have “no problem doing 12,000" only after Sevenson had already submitted its bid.

In any case, these testimonies are ultimately unavailing because the only actual

quote Matteson made to Sevenson, from June 12, 2009, does not state any production

requirements.  Instead, it clearly states that “Pay hour quantities are estimated quantities.” 

(Def.’s Ex. 15.)  These estimates are backed up by the fact that the PO itself only lists

estimated hours.  Additionally, the PO contains a merger clause stating that the PO is the

“sole and entire agreement between the parties and supersedes all prior communications,

proposals, offers and agreements, whether written or oral.”  (Statement ¶ 31.)  The PO also

specifies that Matteson would be paid at a unit price, “regardless of whether the final
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quantities are more or less than the estimated quantities stated herein or in the Principal

Contract.”  (Pl.’s Ex. 11.)  These circumstances preclude Sevenson from establishing

reasonable reliance because any representations would have been replaced by the parties’

agreement which contained only an estimate of the hours, and did not bind Matteson to

any particular production number.  See Harsco Corp. v. Segui, 91 F.3d 337, 342-43 (2d

Cir. 1996) (affirming district court’s holding that plaintiff failed to establish reasonable

reliance where contract contained merger clause and disclaimed all representations not

in the agreement). 

Sevenson’s claim that it reasonably relied on Matteson’s assertions is further

undermined because the record primarily references conversations regarding Matteson’s

production capabilities occurring after Sevenson had submitted its bid, and before

execution of the PO.  (Statement ¶ 38.)  These meetings also reflect that Matteson was

making no guarantees regarding its ability to process 12,000 cubic yards.  (Pl.’s Ex. 13.) 

Accordingly, this Court concludes that Sevenson could not have reasonably relied

on any assertions Matteson allegedly made.  Both parties are experienced business

entities that knowingly entered into a contract that expressly provided that it was the sole

agreement between them.  (See Pl.’s Ex. 7.)  That contract provided for an hour-based

payment schedule.  It did not contain a daily production average.  Similarly, the only clear

quote Matteson provided prior to Sevenson’s bid submission also does not include a daily

production average.  Sevenson cannot now claim that a production schedule should be

read into the parties’ agreement.  “[W]here, as here, an express provision in the written

contract contradicts the claimed oral representations in a meaningful fashion . . . . the

conflict between the provisions of the written contract and the oral representations negates
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the claim of reliance upon the latter.”  Bango v. Naughton, 584 N.Y.S.2d 942, 944, (N.Y.

App. Div. 1992).  Matteson’s Motion for Summary Judgment on Sevenson’s counterclaim

will be granted.8

C. Defendant’s Cross-Motion for Sanctions

Sevenson asserts it is entitled to sanctions for Matteson’s failure to retain WinOPS

data.  Sevenson argues that the parties’ relationship provided Matteson with reasonable

notice of the potential for litigation as early as September 2009, as evidenced by

Sevenson’s Notice of Potential Default/Termination to Matteson.  (Def.’s Ex. 22.) 

Sevenson further argues that, knowing that litigation was reasonably foreseeable,

Matteson failed to preserve the WinOPS data which allegedly included the only accurate

record of Matteson’s dredging operations.  Matteson responds that it provided Sevenson

with the WinOPS data throughout their relationship and that Sevenson expressed interest

in this data only after Matteson filed its Motion for Summary Judgment.  

A party seeking sanctions based on spoilation of evidence must establish that “(1)

the party having control over the evidence had an obligation to preserve it at the time it was

destroyed; (2) the records were destroyed with a culpable state of mind; and (3) the

destroyed evidence was relevant to the party’s claim or defense such that a reasonable

trier of fact could find that it would support that claim or defense.”  Liberman v. FedEx

Ground Package Sys., Inc., No. 09 CV 2423(RML), 2011 WL 145474, at *2 (E.D.N.Y. Jan.

18, 2011) (citing Zubulake v. UBS Warburg LLC, 229 F.R.D. 422, 430 (S.D.N.Y. 2004)). 

8
Because this Court finds that Sevenson could not have reasonably relied on Matteson’s

representations, it does not reach Matteson’s other argument that any misrepresentations were promises

of future output, and hence non-actionable under Hydro Investors, Inc.  See Stokes v. Lusker, 425 Fed.

Appx. 18, 21 (2d Cir. 2011) ( “An alleged misrepresentations cannot be ‘promissory or relating to future

events that might never come to fruition.’” (quoting Hydro Investors, Inc., 227 F.3d at 20)).  
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Of these, only the third element is clearly met.  “[T]he party seeking an adverse

inference must adduce sufficient evidence from which a reasonable trier of fact could infer

that ‘the destroyed [or unavailable] evidence would have been of the nature alleged by the

party affected by its destruction.”  Residential Funding Corp. v. DeGeorge Fin. Corp., 306

F.3d 99, 109 (2d Cir. 2002) (quoting Kronisch, 150 F.3d at 127).  Here the availability of

several days’ worth of WinOPS data is sufficient to show that the missing WinOPS data

would likely have yielded similar information.  However, in consideration of the remaining

elements, this Court concludes that Sevenson’s cross-claim should be denied.

A party seeking sanctions for destroyed evidence must establish that “the party

having control over the evidence . . . had an obligation to preserve it at the time it was

destroyed.”  Kronisch v. United States, 150 F.3d 112, 126 (2d Cir. 1998).  The obligation

typically arises when a party is put on notice that the evidence is relevant to litigation, which

may be after or before suit is filed, depending on the circumstances.  Liberman, 2011 WL

145474, at *3.  Here, Sevenson alleges such an obligation attached as of August 25, 2009

and September 4, 2000 when Sevenson made Matteson aware that it was not satisfied

with Matteson’s performance.  (Def.’s Exs. 18, 22.)  However, although these letters

express Sevenson’s dissatisfaction, they do not contest the manner in which Matteson was

tracking its hours of operation.  The letters refer to holes in the hull of Matteson’s vessel

and Matteson’s supply of spare parts, but does not reference the manner in which

Matteson recorded the number of hours it pumped material, or the accuracy of that

process.  This does not create an obligation to save records from a software program that

kept track of a dredging vessel’s positioning.  

Moreover, sanctions will not be imposed unless the party responsible had a
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sufficiently culpable state of mind.  In re WRT Energy Sec. Litig., 246 F.R.D. 185, 195

(S.D.N.Y. 2007).  A culpable state of mind includes “knowingly, even if without intent to

breach a duty to preserve [the evidence], or negligently.”  Liberman, 2011 WL 145474, at

*4 (quoting Residential Funding Corp., 306 F.3d at 108) (emphasis and alterations in

original).  Here, there is no evidence that Matteson intended to destroy the data.  Rather,

it appears that the data was lost because the computer on which it was stored does not

save the information, and deletes it when it begins a new job.  (Pl.’s Ex. A.)  Additionally,

it is undisputed that Matteson supplied the WinOPS data upon request by Timothy

Donegan on September 4, 2009 via email.  (Def.’s Ex. 5.)  Matteson has also submitted

testimony that it submitted further WinOPS data on a daily basis.  (See Pl.’s Exs. A, B.) 

Although Sevenson has presented contrary evidence, (Def.’s Ex. 3), this Court is not

persuaded that Sevenson has met its burden of establishing that Matteson acted

negligently.  See Gutierrez-Bonilla v. Target Corp., No. CV 08-3985(JS)(AKT), 2009 WL

5062116, at *5 (E.D.N.Y. Dec. 16, 2009) (finding defendant had no obligation to preserve

footage where recycling tapes was part of normal business practice).  

Therefore, Sevenson’s Cross-Motion will be denied.9

9
Even were Sevenson’s motion granted, this Court would not impose the penalties Sevenson

seeks.  Sanctions should be designed to “(1) deter parties from engaging in spoilation; (2) place the risk of

an erroneous judgment on the party who wrongfully created the risk; and (3) restore ‘the prejudiced party

to the same position he would have been in absent the wrongful destruction of evidence by the opposing

party.’”  Occhino v. Citigroup Inc., No. CV-03-5259, 2005 W L 2076588, at *11 (E.D.N.Y. Aug. 26, 2005)

(quoting Kronisch, 150 F.3d at 126).  Sevenson asks this Court to prohibit Matteson from offering

evidence concerning when the dredge pumps were engaged, as well as from contesting the W inOPS

data’s accuracy.  However, this would effectively render a verdict in Sevenson’s favor.  A more appropriate

sanction would permit an inference that the available W inOPS data is representative of all otherwise

available data.  This would permit the parties to still contest whether the fact that W inOPS’ data is limited

to a single decimal point renders it an inaccurate means of tracking the hours Matteson spent pumping

material.  
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IV.  CONCLUSION

For the reasons discussed above, Matteson’s Motion for Summary Judgment is

denied as to its breach of contract claim, and granted as to Defendant’s First Affirmative

Defense, Second Affirmative Defense, and Counterclaim.  Sevenson’s Cross-Motion for

Sanctions is denied.  Matteson’s Motion for Status Conference and Suggestions in Support

is denied as moot.

V.  ORDERS

IT HEREBY IS ORDERED, that Plaintiff’s Motion for Summary Judgment (Docket

No. 30) is GRANTED in part and DENIED in part, in accordance with the Decision above.

FURTHER, that Defendant’s Cross-Motion for Sanctions (Docket No. 52) is

DENIED.

FURTHER, that Plaintiff’s Motion for Status Conference and Suggestions in Support

(Docket No. 69) is DENIED as moot.

FURTHER, that this matter is referred back to Judge H. Kenneth Schroeder, Jr. for

resolution of Defendant’s Motion to Extend Discovery and Amend/Correct Answer to

Complaint (Docket No. 21).

SO ORDERED.

Dated:   November 16, 2011
  Buffalo, New York

                        /s/William M. Skretny
 WILLIAM M. SKRETNY

Chief Judge
           United States District Court
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