
[Cite as Suburban Maintenance & Constr. v. Ohio Dept. of Transp., 2016-Ohio-7060.] 

 

 

{¶1} On February 16, 2016, the referee issued a decision recommending 

judgment in favor of plaintiff in the amount of $84,949.16 with prejudgment interest 

beginning March 31, 2015.  Civ.R. 53(D)(3)(b)(i) states, in part: “A party may file written 

objections to a magistrate’s decision within fourteen days of the filing of the decision, 

whether or not the court has adopted the decision during that fourteen-day period as 

permitted by Civ.R. 53(D)(4)(d)(i).” 

{¶2} On March 1, 2016, defendant, Ohio Department of Transportation (ODOT), 

filed its objections, and on March 11, 2016, plaintiff, Suburban Maintenance and 

Construction, Inc. (Suburban), filed its objection.  On March 15, 2016, Suburban filed a 

memorandum in opposition to ODOT’s objections.   

{¶3} When ruling on objections to a referee’s decision, a “court shall undertake 

an independent review as to the objected matters to ascertain that the [referee] has 

properly determined the factual issues and appropriately applied the law.”  

Civ.R. 53(D)(4)(d).  Additionally, when a party objects to a magistrate’s factual findings, 

“whether or not specifically designated as a finding of fact * * * [it] shall be supported by 

a transcript of all the evidence submitted to the [referee] relevant to that finding or an 

affidavit of that evidence if a transcript is not available.”  Civ.R. 53(D)(3)(b)(iii).  “If an 

objecting party fails to submit a transcript or affidavit, the trial court must accept the 
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[referee’s] factual findings and limit its review to the [referee’s] legal conclusions.”  

Triplett v. Warren Corr. Inst., 10th Dist. Franklin No. 12AP-728, 2013-Ohio-2743, ¶ 13.     

{¶4} A review of defendant’s objections reveals citations to portions of the trial 

transcript in support of their objections, specifically with regard to defendant’s 

objections 1, 4, 5, and 6.  A review of plaintiff’s objection reveals that plaintiff also cited 

to portions of the trial transcript in support of their objections.  However, neither party 

submitted the trial transcript reflecting those portions of the trial testimony in support of 

their objections for the court to review.  See Civ.R. 53(D)(3)(b)(iii) (“[i]t shall be 

supported by a transcript of all the evidence submitted to the [referee] relevant to that 

finding”).  (Emphasis added.)  While Civ.R. 53 does not require the parties to file the 

entire trial transcript it does require the parties to file the portions of the transcript 

relevant to their objections, not merely cite to a transcript that the court does not have 

the ability to review.  Accordingly, the court accepts the referee’s factual findings, and 

limits its review to the referee’s legal conclusions. 

 
{¶5} Defendant raises the following seven objections: 

 
Objection 1:  ODOT, not the Contractor Company, Always Decides what is 
to be Patched or Repaired. 

 
{¶6} ODOT argues that “[t]he construction of this contract by this Referee would 

be a complete aberration in ODOT bridge repair work contracts if a contractor’s 

engineer was charged with full discretion to determine whether any of sixteen pier 

columns should be touched for any repairs.”  (Def. Objections, Pg. 3).  Defendant does 

not identify any part of the referee’s decision that it specifically objects to, and it appears 

to the court to be a general objection to the referee’s contract interpretation. 

{¶7} Suburban argues that the contract documents dictate the scope of the work, 

and it never suggested that it had “full discretion” to decide what columns “should be 

touched.”  (Plt. Response, Pg. 11).  Both ODOT and Suburban cite to portions of the 
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trial transcript, however a copy was not provided to the court and it is unable to review 

the cited material.  Moreover, the court agrees with the referee’s legal conclusions 

regarding the contract interpretation and the ambiguities in the contract.  Without any 

specificity from defendant or trial transcript, defendant’s first objection is OVERRULED.  

See Civ.R. 53(D)(3)(b)(ii).  

 
Objection 2:  The Contractor Waived any Ambiguity. 

  
{¶8} ODOT argues that “the contractor should have sought clarification pre-bid 

and failed to observe Section 102.05 and 102.07 of the General Conditions,” and the 

referee “ignores this requirement by mistakenly concluding that the requirement for 

seeking clarification pre-bid only exists if the contractor subjectively says it needs 

clarification, leaving it to the contractor’s subjective evaluation as to whether or not a 

matter needs explanation pre-bid.”  (Def. Objections, Pg. 3).   

{¶9} Suburban argues that it is not burdened with asking questions it does not 

know exist, and that requiring Suburban “to clarify that its reasonable interpretation of 

the scope of work is the same interpretation that ODOT assigned would be to convert 

Suburban into an insurer of ODOT’s Contract Documents.”  (Plt. Response, Pgs 11-12); 

Salem Eng’g & Const. Corp. v. United States, 2 Cl. Ct. 803, 807 (1983).  

{¶10} While ODOT does not specifically cite to a portion of the referee’s decision, 

the court identified pages 9-10 of the referee’s decision as pertinent to this objection.  

The referee determined that “no one knew the ambiguity existed until the differing 

positions were revealed based on the differing interpretation of the contract 

requirements.”  (Decision, Pg. 9).  A review of Sections 102.05 and 102.07 of the 

General Conditions leads the court to agree with the referee and plaintiff.  While plaintiff 

had a duty, pursuant to 102.07, to notify ODOT of errors and omissions in the bid 

documents, any error or omission with the bid documents did not emerge until the 

project was well underway.  As such, defendant’s second objection is OVERRULED. 
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Objection 3:  ODOT has no Duty/Right to Fix a Low Bid in the Competitive 
Bidding Process. 

 
{¶11} ODOT argues that “the Referee mistakenly holds that ODOT had a duty to 

somehow correct the low bid on these specific Sellars Road line items.  ODOT has no 

such requirement in the law particularly in this competitively bid situation where bidders 

frequently move dollars around specific items within the bid to secure the bid.”  (Def. 

Objections, Pg. 3). 

{¶12} Suburban argues that the referee did not hold that ODOT had a duty to 

correct Suburban’s bid, rather “[t]he Referee simply recognized that, of the two parties, 

ODOT was in a better position to be the first to realize that Suburban did not share 

ODOT’s interpretation of the scope of work.”  (Plt. Response, Pg. 12). 

{¶13} The court is unclear how this objection would cause the court to change the 

referee’s decision.  First, a review of the referee’s decision shows that the referee did 

not hold that ODOT had a duty/right to fix low bids in the competitive bidding process.  

Rather, after determining that the “contested provision of the contract about the need to 

remove eight cubic yards of concrete is unclear, ambiguous, and subject to various 

interpretations when read together with the balance of the contract,” the referee 

determined that, as the drafter of the contract, it must be construed against ODOT.  

(Decision, Pg. 9).  The referee then continues to discuss ODOT’s other arguments 

defending its position, specifically waiver, and discusses various reasons why waiver is 

not applicable in this case.  This includes the referee’s discussion of the bid process, 

including the discrepancies in bids that only ODOT could have known about.  (Decision, 

Pgs. 10-11).  The court cannot find any merit in this objection, and it is OVERRULED. 
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Objection 4:  The Referee Improperly Allow Suburban’s Witness, Engineer 
Jeffery R. Spangler, to Give Expert Witness Testimony at Trial Despite not 
being Identified as an Expert Witness in Pretrial Filings and Despite 
having Provided no Expert Report in the Pretrial Process. 

 
{¶14} ODOT argues that the Referee “permitted Spangler to testify as an expert 

witness over objection in blatant disregard for the rules of this Court, then relied on that 

‘expert’ as the only ‘expert’ he cites in his opinion.”  (Def. Objections, Pg. 4).  

Furthermore, ODOT argues that the referee ignored the testimony of plaintiff’s only 

identified expert, Byron Willoughby.   

{¶15} Suburban informs the court that Jeffrey R. Spangler was the engineer that 

it hired to perform a structural assessment, per the requirement of the Contract 

Documents.  Suburban argues that Spangler testified based on the personal knowledge 

he obtained from his contractually-required assessment, that the concrete was, for the 

most part, sound.  (Plt. Response, Pg. 12).  Further, Suburban argues that this supports 

its assertion that the work ODOT required was unnecessary, but the referee did not rely 

upon it to determine that the contract documents were ambiguous.   

{¶16} First, neither party submitted a transcript of the evidence, so the court 

cannot determine if Spangler was permitted to testify as an expert witness or if 

defendant objected to having Spangler testify as an expert.  Additionally, the court is 

unable to ascertain the reason offered for overruling any objection to Spangler’s 

testimony.  Further, “[i]t is well established that the decision to admit or exclude 

evidence is within the sound discretion of the trial court and that an appellate court will 

not disturb that decision absent an abuse of discretion.”  America’s Floor Source, L.L.C. 

v. Joshua Homes, 191 Ohio App.3d 493, 2010-Ohio-6296, ¶ 27 (10th Dist.).  Upon 

review, the court finds no such abuse of discretion, defendant’s fourth objection without 

merit, and it is OVERRULED.   
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Objection 5:  Line Item Pricing in the Project Fully Support the Clarity of 
the Contract Requirements. 

 
{¶17} ODOT argues that the referee ignored the “line item pricing in this contract 

particularly the specific line item pricing for removing and replacing concrete in this 

Sellers Road bridge.”  (Def. Objections, Pg. 5).  A review of the Referee’s decision, 

specifically pages 6-8, show that the referee extensively discussed this issue, and the 

court finds no error with the referee’s application of the law with regard to this objection.  

As such, defendant’s fifth objection is OVERRULED. 

 
Objection 6:  The Preconstruction Meeting Minutes Fully Support that 
Neither ODOT nor Suburban were Confused about the Requirements of 
Removing these Column Tops on Sellars Road. 

 
{¶18} ODOT argues that “the parties discussed the need for the contractor’s 

engineer to provide temporary support plans, and there was no discussion whatsoever 

about what would have been a much more critical issue concerning whether or not any 

of those tops were to be touched.”  (Def. Objections, Pg. 6) (emphasis in original).  

Suburban argues that the preconstruction meeting minutes demonstrate that Suburban 

did not know that ODOT had a different interpretation of the scope of work, and there 

was no discussion of the structural assessment at the meeting because there were not 

any known questions at that time.  (Plt. Response, Pg. 14).  Further, plaintiff argues that 

“[t]he preconstruction meeting minutes have no bearing on whether an ambiguity exists 

in the Contract Documents, and the lack of questions at the preconstruction meeting 

only demonstrates that neither party was aware of the other’s interpretation.”  Id.  The 

court agrees with plaintiff, and adopts the magistrate’s findings.  Neither party knew that 

there was an ambiguity until the differing positions were revealed based on the differing 

interpretation of the contract requirements.  (Decision, Pg. 9).  As such, defendant’s 

sixth objection is OVERRULED. 
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Objection 7:  The Referee Erred in Admitting Plaintiff’s Ex. 24, a Summary 
Without Backup from which the Referee Allowed the $84,949.16 in 
Damages. 

 
{¶19} ODOT argues that the referee erred in admitting plaintiff’s exhibit 24, no 

backup to that number was provided, and the referee accepted that number and exhibit 

over ODOT’s objection.  (Def. Objections, Pg. 6).  Suburban argues that the exhibit was 

correctly offered and admitted pursuant to Evid.R. 1006, and ODOT did not challenge 

any of Suburban’s claimed dollar amounts. 

{¶20} As there is no trial transcript, the court is unable to evaluate any objection 

ODOT made to the exhibit at trial.  Additionally, “the extent of damages suffered by a 

plaintiff is a factual issue, it is within the jury’s [or fact finder’s] province to determine the 

amount of damages to be awarded.” Arbino v. Johnson & Johnson, 116 Ohio St. 3d 468 

(Ohio 2007).  Further, “[j]udgments supported by some competent, credible evidence 

going to all the essential elements of the case will not be reversed by a reviewing court 

as being against the manifest weight of the evidence.”  C.E. Morris Co. v. Foley 

Construction Co., 54 Ohio St.2d 279, 376 N.E.2d 578 (1978).   Questions of fact are 

best left to the trier of fact. Complete Gen. Constr. Co. v. Ohio Dept. of Trans., 94 Ohio 

St.3d 54, 2002-Ohio-59, 760 N.E.2d 364.  As damages are a question of fact for the 

factfinder, and there is no transcript to evaluate the factual claims relating to ODOT’s 

objection, defendant’s seventh, and final objection is OVERRULED.  

{¶21} Plaintiff raised the following objection: “the Referee erred in denying 

Suburban any of the costs it incurred in demobilizing and remobilizing, which are 

compensable costs proximately caused by ODOT’s breach of the contract.”  (Plt. 

Objections, Pg. 1).  Plaintiff makes the following arguments in supports of their 

objection.  First, “the Referee erroneously concluded that ‘there was no evidence as to 

how and why mobilizing for the entire project was somehow comparable to mobilizing to 

return to just one bridge to finish this one item of work.’”  Id. at 2.  Second, “the 

Referee’s decision ignores ODOT’s contribution to the delay * * *.”  Id. 



Case No. 2014-00506 -8- JUDGMENT ENTRY  

 

{¶22} As discussed in ODOT’s seventh objection, damages are a question of fact 

for the factfinder, here the referee.  The referee determined that the evidence Suburban 

offered at trial to support damages in the about of $59,000 for remobilization was wholly 

inadequate.  (Decision, Pg. 12).  The referee based this determination on evidence 

presented at trial.  As there is no transcript filed in this case, the court accepts the 

referee’s factual determination of damages with respect to remobilization, and 

Suburban’s objection is OVERRULED. 

{¶23} Furthermore, the referee recommended that prejudgment interest be 

awarded beginning on March 31, 2015.  The court adopts that finding and prejudgment 

interest is calculated as follows: 

 276 Days (03/31/2015 to 12/31/2015) @ 3% of $84,949.16 = $1,927.07 

 216 Days (01/01/2016 to 08/03/2016) @ 3% of $84,949.16 = $1,508.14 

Total Prejudgment Interest = $3,435.21 

{¶24} Upon review of the record, the referee’s decision, and both parties’ 

objections, the court finds that the referee has properly determined the factual issues 

and appropriately applied the law.  Therefore, both plaintiff’s and defendant’s objections 

are OVERRULED and the court adopts the referee’s decision and recommendation as 

its own, including findings of fact and conclusions of law contained therein.  Judgment is 

rendered in favor of plaintiff in the amount of $84,949.16 plus $3,435.21 for prejudgment 

interest, a total of $88,384.37.  Court costs are assessed against defendant.  The clerk 

shall serve upon all parties notice of this judgment and its date of entry upon the journal.   

 
 
 
 

              PATRICK M. MCGRATH 
              Judge 
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